Consent Decree Year One Annual Report
City of Shreveport, Louisiana

CONSENT DECREE YEAR ONE

MAY 13, 2014 to MAY 12, 2015

ANNUAL REPORT

JULY 10, 2015







Consent Decree Year One Annual Report
City of Shreveport, Louisiana

TABLE OF CONTENTS
CERTIFICATION 2
EXECUTIVE SUMMARY — CONSENT DECREE YEAR ONE 4
CONSENT DECREE YEAR ONE (May 13, 2014 — May 12, 2015) 5
CAPACITY, MANAGEMENT, OPERATIONS AND MAINTENANCE (CMOM) PLAN 7
SANITARY SEWER OVERFLOW (SSO) ANALYSIS 8
SANITARY SEWER ASSESSMENT (SSA) PHASE 1 10
THE YEAR AHEAD — CONSENT DECREE YEAR TWO (May 13, 2015 — May 12, 2016) 16
ATTACHMENTS
ATTACHMENT 1 - PUBLIC DOCUMENT REPOSITORY (PDR)

DOCUMENTS ON WEBSITE www.cleanwatershrevport.com
ATTACHMENT 2 — CONSENT DECREE DOCUMENT TRANSMITTAL LOG
ATTACHMENT 3 - SANITARY SEWER OVERFLOWS CD YEAR ZERO (05/13/13 — 05/12/14)
SANITARY SEWER OVERFLOWS CD YEAR ONE (05/13/14 — 05/13/15)
ATTACHMENT 4 — SANITARY SEWER ASSESSMENT PHASE 1 QUANTITIES

ATTACHMENT 5 - REMEDIATION MEASURES PLAN PHASE 1 PROJECT SCHEDULES




Consent Decree Year One Annual Report
City of Shreveport, Louisiana

EXECUTIVE SUMMARY — CONSENT DECREE YEAR ONE

May 13, 2014 to May 12, 2015

The City of Shreveport began working to meet requirements of the Consent Decree in 2010 before
negotiations were finalized and the official Consent Decree document was fully executed and filed
establishing the Effective Date of May 13, 2014.

Some examples of these early activities are:

1) Shreveport conducted two rounds of flow monitoring,

2) Shreveport conducted an Affordability Study and a Revenue Sufficiency Study,
3) Shreveport increased user rates to fund Consent Decree program, and

4) Shreveport began a portion of the Sanitary Sewer Assessment, Phase 1.

There are several first year deadlines contained in the Consent Decree and the City of Shreveport has
met each one of the required deadlines, often ahead of schedule.

The City has staff, funding and consultants in place to enable it to meet specific deadlines in the second
year of the Consent Decree.

The City has created a website — www.cleanwatershreveport.com — which contains extensive

information concerning the Consent Decree program as well as other Water and Sewer capital
improvements. This site includes project schedules and the location of active construction projects. The
website also contains the documents which are part of the Public Document Repository (PDR). Citizens
can access PDR documents without having to travel to City Hall. A listing of documents on the website
and a screen shot of the document page of the website are included in Attachment 1.



http://www.cleanwatershreveport.com/
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CONSENT DECREE YEAR ONE (May 13, 2014 to May 12, 2015)

Early Activities

The City of Shreveport (City) began working to meet requirements of the Consent Decree even before
negotiations were finalized and the official Consent Decree document was fully executed and filed
establishing the Effective Date of May 13, 2014.

Some examples of these early activities are 1) conducting two rounds of flow monitoring, 2) preparing a
Affordability Study and Revenue Sufficiency Study, 3) increasing user rates to fund Consent Decree
required activities, and 4) beginning a portion of the Sanitary Sewer Assessment, Phase 1.

Year One Activities

There are several first year deadlines contained in the Consent Decree and the City of Shreveport has
met each of these deadlines. Shown below are the specific first year deadlines.

1) City shall pay Civil Penalty to United States Department of Justice (USDOJ) and Louisiana
Department of Environmental Quality (LDEQ) within 30 days. The Civil Penalty was paid to both
parties within the 30 day period allowed.

2) City shall distribute a copy of the Consent Decree to all officers, employees and agents, as well
as contractors within 30 days. The distribution was completed within the 30 day deadline and a
copy of the distribution list is included in Attachment 2. The Consent Decree document was also
posted on the Shreveport website.

3) City shall establish a Root Control Program with 180 days of Effective Date. Shreveport has had
an annual contract for root control in place for a number of years. This annual contract is
renewed every year.

4) City shall complete Sanitary Sewer Assessment (SSA), Phase 1 within 12 months. Phase 1
activities were completed by the May 12, 2015 deadline. A preliminary SSA Phase 1 Report was
submitted to Environmental Protection Agency (EPA) April 22, 2015. The preliminary report
included information on the 99+% of the Phase 1 activities which had been completed. There
were minor instances where physical constraints did not allow completion of the inspection
requirements of the SSA. These instances are listed in the section detailing work performed
during SSA Phase 1. All manholes and gravity sewer lines which could not be inspected will be
replaced as a part of the construction activities required during implementation of the Phase 1
Remediation Measures Plan (RMP).
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5) City shall develop a computerized hydraulic model of Wastewater Collection and Transmission
System [WCTS]. Calibrate and verify hydraulic model within 12 months of the Effective Date.
The Hydraulic Model was completed and calibrated within the deadline. A Hydraulic Model
Report was submitted to EPA April 22, 2015.

6) City shall review and certify that the model accurately assesses the WCTS. City certification was
included in the Hydraulic Model Report submitted to EPA April 22, 2015.

7) City shall develop a Capacity, Management, Operation, and Maintenance [CMOM] Plan within 1
year of Effective Date. CMOM Plan was submitted to EPA April 22, 2015.

8) City shall review and certify CMOM Plan within 12 months of the Effective Date. City
certification was included in the CMOM Plan document that was submitted to EPA April 22,
2015.

Aside from a very limited number of locations where inspection was prevented by physical constraints in
the field, the City of Shreveport met the deadlines of Consent Decree year one and has the staff,
funding, and consultants in place to meet Consent Decree year two and future deadlines.
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CAPACITY, MANAGEMENT, OPERATIONS AND MAINTENANCE [CMOM] PLAN

The Consent Decree required that Shreveport prepare and certify a CMOM Plan within 12 months of the
Effective Date of the Consent Decree. The certified CMOM Plan was submitted to EPA April 22, 2015.
As reflected in the previously submitted CMOM Plan, all procedures and programs required in Section
51 of the Consent Decree have been implemented.

Shreveport had in place some elements of the CMOM Plan, including an extensive and effective Fats,
Oils, and Grease (FOG) Program. The City is procuring equipment and hiring staff to augment
enforcement of the FOG Program

Standard Operating Procedures [SOPs] were reviewed and updated, and needed SOPs were created and
vetted. All SOPs that existed were reviewed with department personnel to determine if the SOP
accurately described current operational practices. In most cases the SOPs were created some years
ago and operations had changed. These SOPs were modified to reflect current operational practices.

Many of the existing SOPs had been created to address a particular problem that had occurred. After a
thorough evaluation of SOPs and discussions with operational personnel, new SOPs were drafted to
provide a more complete set of SOPs. Procedures were set in place to review SOPs on an annual basis
and to modify them as necessary and add additional SOPs as required.

A SSO Response Plan has been revised and is being implemented as revised.

The requirement that 15% of the WCTS gravity sewer pipe lines be cleaned annually was met through
the activities of City crews and the contractor performing the SSA field work. 925,350 feet of the WCTS
gravity sewer lines were cleaned and this represents approximately 17.5% of the WCTS gravity sewer
lines.

Future Annual Reports will include a description of the implementation of the CMOM Plan and any
modifications that are made to the CMOM Plan due to improvements and operational changes.
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SANITARY SEWER OVERFLOW (SSO) ANALYSIS

The Consent Decree requires an analysis of Sanitary Sewer Overflows (SSO) for a 24 month rolling
period. Because we are at the end of Consent Decree year one (May 13, 2014 to May 12, 2015), the first
12 months of data is derived from the prior 12 month period - Consent Decree year zero (May 13, 2013
to May 12, 2014). Tables of data from both of the 12 month periods are included in Attachment 3.

In the 12 month period prior to the Effective Date of the Consent Decree there were a total of 226 SSOs
recorded. Inthe 12 month period after the Effective Date of the Consent Decree there were 180 SSOs
recorded.

These numbers reflect a 20 percent reduction in SSOs, but should not be interpreted as an indicator or
SSO reductions based on Consent Decree activities. Year one was a period of studies and inspections,
but included few activities that would reduce the number of SSOs. One exception was the identification
of a constructed overflow in the collection system. There were also instances of the SSA contractor
identifying locations of collapsed pipe or open manholes which were reported as emergency repairs.
These activities were not numerous enough to result in a significant reduction of SSOs. There are
numerous factors which affect the number of SSOs in the collection system, including something as
basic as the amount of rainfall.

Lack of standardization in historical reporting of SSOs handicaps the analysis of SSO data. The City is
implementing procedures to standardize SSO reporting.

The 226 SSOs in the 12 month period prior to the Effective Date of the Consent Decree resulted in
422,500 gallons recovered and 1,270,900 gallons lost. It is important to note that 920,000 gallons were
lost as the result of a single SSO when the Agurs Lift Station failed.

The 180 SSOs in the 12 month period after the Effective Date of the Consent Decree resulted in 159,000
gallons recovered and 200,500 gallons lost.

Once again it is difficult to draw any conclusions based on the data reported above.

During development of the CMOM Plan, the SSO Response Plan was reviewed and improved and has
been implemented with the submittal of the CMOM Program to EPA. The improved SSO Response Plan
will result in more consistent reporting of SSOs and associated data.

The table which follows breaks down the SSO numbers by cause of the SSO. Some interpretation of the
data was required due to inconsistent historical reporting of SSOs. Use of the improved SSO Response
Plan will provide more consistent data and allow more rigorous analysis of the data.
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During the development of the CMOM Plan, an analysis of SSO data from the period 2004 to 2012 was
prepared. The results of this analysis containing SSO cause is included in the table below.

SANITARY SEWER OVERFLOWS (SSOs) by Cause
Consent Decree Consent Decree Calendar Years
Year 0 Year 1 2004 - 2012
Total SSOs 226 180 (9 yeifgzriod)
SSOs by CAUSE Number | Percent | Number | Percent | Number | Percent
Gravity Sewer Mains & Manholes:
Blockage or Debris in Gravity Main 129 57% 90 50% 755 59%
Blockage or Debris in Manhole 6 3% 8 4% 29 2%
Infiltration & Inflow 35 15% 26 14% 211 16%
Broken Gravity Main 31 14% 20 11% 53 4%
Structural Deterioration 2 1% 0 0% 10 1%
Subtotal 203 90% 144 80% 1058 82.7%
Lift Stations:
Lift Station Down 13 6% 18 10% 137 11%
Broken FM 6 3% 4 2% 43 3%
Faulty Air Release Valve [ARV] 1 0% 1 1% 16 1%
Faulty Equipment 0 0% 0 0% 17 1%
Subtotal 20 9% 23 13% 213 16.7%
Miscellaneous:
Customer Responsible 1 0%
Unknown 3 1% 13 7% 7 0.6%
Subtotal 3 1% 13 7% 8 0.6%
TOTALS 226 100% 180 100% 1279 100%

One obvious conclusion from the data above is that debris and blockages are a significant cause of SSOs.
Shreveport is in the process of purchasing additional equipment to clean sewer mains as well as clear
blockages. It is also hiring additional personnel to operate this equipment. The City is also increasing
training on the correct way to clean sewer mains including removing the debris rather than simply
washing the materials through the pipes. In addition, the City is adding staff and resources for its FOG
program which will improve its ability track and reduce grease related SSOs. Shreveport is collecting
data on city-caused building/private property backups and this data will be included in future analyses.
For the reasons stated above, there would not been a statistically significant change in the number of

backups in year one.
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SEWER SYSTEM ASSESSMENT PHASE 1

The deadline for completion of Sanitary Sewer Assessment [SSA] Phase 1 was 12 months after the
Effective Date of the Consent Decree. In order to get a head start toward completion of this work, the
City used available funding to begin a portion of the work starting in November of 2012. The initial
scope of this contract was limited by funding. After the City Council approved a rate increase in late
2013 to fund work required by the Consent Decree, the City amended the SSA contract to include the
remaining work in Phase 1 (Cedar Grove basin). Work on both elements of the contract was completed
by the deadline of May 12, 2015.

Work completed during Sanitary Sewer Assessment Phase 1 included:

2390 Manhole Inspections
990,541 Linear Feet of Smoke Testing.
868,926 Linear Feet of CCTV Inspection

885,851 Linear Feet of Gravity Sewer Line Cleaning

The Tables included in Attachment 4 provide details of the work performed.

The materials of construction and age of elements which compose the gravity sewer system in the Cedar
Grove basin influenced the decision to CCTV inspect 100% of the Cedar Grove WCTS where field
conditions allowed CCTV inspection. There were issues which affected the SSA field investigations and
prevented inspection of a very limited number of WCTS elements. There are many dead-end gravity
sewer mains in the Shreveport WCTS. There is no manhole or lamphole at the dead end of these gravity
sewer lines. When the CCTV crews encountered a pipe joint displacement or protruding service lateral
connection, the condition prevented complete CCTV inspection of the dead-end gravity sewer lines. The
absence of a manhole at the upstream end of the gravity sewer main prevented CCTV inspection from
the reverse direction. Whenever possible these lines were smoke tested. However, no dead end line
was larger than 15 inch and therefore did not require CCTV inspection under the requirements of the
Consent Decree.

10
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The Tables below include those elements of the WCTS which were not inspected due to physical
constraints in the field. Each of these elements will be replaced as part of construction activities
associated with the Phase 1 Remediation Measures Plan as shown in the Resolution column.

MANHOLE REASON NOT INSPECTED RESOLUTION

Will be relocated outside of

1 01AHH-54 Under Ramp on LA 3132
Interstate on-ramp

Will be replaced with MH on
2 33AA-50 Inside Calumet Refinery public ROW as part of RMP
project

Will be replaced with MH on
3 39AA-50 Inside Calumet Refinery public ROW as part of RMP
project

Will be relocated outside of
4 42DD-54 Under State Highway highway right-of-way or rebuilt
in current location

11
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Gravity Sewer Lines Reason Not Inspected Resolution

Unable to smoke due to being
under a state highway and not .
. 8 y . Manhole will be moved to

being able to clearly identify . .
outside of State Highway on-
smoke defects. Unable to clean . . .
ramp in the RMP, this allowing

1 | 01HH-54 01AHH-54 e
- until brick is removed from | . q ke testi f
manhole 01HH-54 and 01AHH- | ©'€2"'"8 and smoke testing o
54 is buried under LA 3132 on- the gravity sewer line.
ramp.

Unable to smoke due to being
under a state highway and not .
. 8 y . Manhole will be moved to

being able to clearly identify . .
outside of State Highway on-
smoke defects. Unable to clean . . .
ramp in the RMP, this allowing

2 02HH-54 01HH-54 L.
- until brick is removed from leani q ke testi f
manhole 01HH-54 and 01AHH- | ©co "6 and SMOKE testing o
54 is buried under LA 3132 on- the gravity sewer line.
ramp.

Unable to smoke due to being
under a state highway and not .
. 8 y . Manhole will be moved to
being able to clearly identify . .
outside of State Highway on-
smoke defects. Unable to clean . . .
ramp in the RMP, this allowing

3 03HH-54_02HH-54 o
- until brick is removed from . .
manhole 01HH-54 and 01AHH- | ¢/6ning and smoke testing of
54 is buried under LA 3132 on- the gravity sewer line.
ramp.
Design engineer will verify with

The gravity sewer line looks to

4 07CC-47 08CC-47 I:?e purposely capped off ar'ld not
- in service anymore which is the

reason for not smoke testing.

City before replacing or
properly abandon gravity
sewer line in the RMP.

The gravity sewer line will be

Saturated Easement; unable to
replaced during the RMP.

5 08FF-49_07FF-49
- properly smoke.
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Gravity Sewer Lines Reason Not Inspected Resolution

This gravity sewer line is a
siphon and was not able to be
inspected due to its surcharged
nature.

The gravity sewer line will be
either rerouted or replaced in
the RMP.

6 26FF-51_24FF-51

Unable to complete smoke
testing due to manhole buried
under state highway and unable
to be located at time of testing.

Manholes now located and
gravity sewer line will be
replaced during the RMP.

7 32BB-51_33BB-51

Unable to bring down surcharge| The gravity sewer line will be

8 33CC-50_32€C-50 in gravity sewer line. replaced during the RMP.

Cannot be smoke inspected due| The gravity sewer line will be

9 36EE-50_04FF-50 to severe alignment issues. replaced during the RMP.

Design engineer will verify with
Gravity sewer line is believed to City before replacing or

be abandoned per the City. properly abandon gravity
sewer line in the RMP.

10 38CC-50_33CC-50

Design engineer will verify with
Gravity sewer line is believed to City before replacing or

be abandoned per the City. properly abandon gravity
sewer line in the RMP.

11 39CC-50_38CC-50

Design engineer will verify with
Gravity sewer line is believed to City before replacing or

be abandoned per the City. properly abandon gravity
sewer line in the RMP.

12 40CC-50_39CC-50

Unable to bring down surcharge| The gravity sewer line will be

13 46EE-49_32EE-50 in gravity sewer line. replaced during the RMP.

No smoke test inspection
14 EO4HH-53 04HH-53 completed due to severe defects
in the gravity sewer line.

The gravity sewer line will be
replaced during the RMP.

Unable to smoke test or CCTV
inspect due to and internal drop| The gravity sewer line will be
line. The upper line is plugged replaced during the RMP.

with concrete.

15 E11BB-47_11BB-47

13
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Gravity Sewer Lines

Reason Not Inspected

Resolution

16

N24CC-54_24CC-54

Unable to complete smoke
testing, cleaning, and CCTV due
to root ball at manhole.

The gravity sewer line and
manhole will be
repaired/replaced during the
RMP.

17

N33CC-50_33CC-50

Gravity sewer line is believed to
be abandoned per the City.

Design engineer will verify with
City before replacing or
properly abandon gravity
sewer line in the RMP.

18

SO5FF-51_05FF-51

Manhole is severely offset which

is preventing cleaning, CCTV

inspection, and smoke test
inspection.

The gravity sewer line will be
replaced during the RMP.

19

S17BB-50_17BB-50

Cannot get the camera in the
line due to concrete build up at
entrance to the gravity sewer
line. Could not smoke due to
concrete build up.

The gravity sewer line will be
replaced during the RMP.

20

$197-51_197-51

Could not CCTV inspect or
smoke test due to the gravity
sewer line being surcharged.

The gravity sewer line will be
replaced during the RMP.

21

S32AA-51_32AA-51

Could not CCTV inspect or
smoke test due to the gravity
sewer line being surcharged.

The gravity sewer line will be
replaced during the RMP.

22

W10AA-48_10AA-48

Could not position nozzle or
camera in the gravity sewer line
at the manhole because of
severe offset. Could not smoke
test due to severe offset.

The gravity sewer line will be
replaced during the RMP.

23

W32BB-51_32BB-51

Unable to complete smoke
testing due to manholes unable
to be located at time of testing.

Manholes now located and
gravity sewer line will be
replaced during the RMP.

14
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As stated above all WCTS elements which had not been inspected at the completion of SSA Phase 1 will
be replaced as a part of construction activities of the Phase 1 Remediation Measures Plan.

To facilitate design and construction of projects identified during Consent Decree Investigations, the City
hired CDM Smith as Program Manager (PM). CDM Smith was brought on board early in the Consent
Decree process in order to ensure a thorough understanding of the investigations being performed and
the decisions being made. All documents produced as a result of Consent Decree activities, including
the Hydraulic Model Report, were reviewed by both the City and the Program Manager, with the PM
serving as an informal third party reviewer.

Work on the Remediation Measures Plan began well before the completion of the Sanitary Sewer
Assessment Phase report. The SSA — Phase 1 WCTS rehabilitation and replacement work was grouped
into projects of appropriate size for the RMP. These projects were turned over to the Program Manager
for review and prioritization. Adjustments were made to these projects and some projects were
combined to reduce the total number of projects. Preliminary schedules for these projects have been
developed and are included in Attachment 1.

The City had procured engineering design services under a Master Services Agreement (MSA) system, to
avoid potential delays during the City’s procurement process. Design has begun on some of the RMP
projects. The time period available for completion of the RMP projects, particularly those in the first
phase, requires that very efficient schedules be developed and maintained.

15
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THE YEAR AHEAD — CONSENT DECREE YEAR TWO

(May 13, 2015 to May 12, 2016)

Building on the success of the first year of the Consent Decree, Shreveport has the organization and

funding in place to continue to meet or exceed deadlines in the second year of the Consent Decree.

There are several second year deadlines contained in the Consent Decree and the City of Shreveport is

already working to meet each of these deadlines. Shown below are the specific deadlines during the

second year of the Consent Decree.

1]

2]

3]

4]

5]

6]

City shall submit Sanitary Sewer Assessment Phase 1 Report within 14 months after the Effective
Date. The SSA Phase Report will be submitted to EPA on July 10, 2015.

Submit Remediation Measures Plan (RMP) within 4 months of the completion of each SSA
Phase. RMP Phase 1 for SSA Phase 1 is nearing completion and will be certified by the City and
submitted to EPA prior to the deadline of September 12, 2015.

Hydraulic Model Report shall become a part of the Public Document Repository [PDR].
Hydraulic Model Report has been completed and is a part of the PDR and is posted on the Clean
Water Shreveport website.

City shall commence capacity assessment of WCTS and Waste Water Treatment Plant (WWTP)
within 16 months of the Effective Date. WCTS capacity assessment is well underway and WWTP
capacity assessment will begin July 13, 2015 which meets the specified deadline.

City shall submit Capacity Assessment Report within 22 months of the Effective Date. The
Capacity Assessment Report which will include both WCTS and WWTP will be completed,
reviewed and certified by the City and submitted before the deadline of March 12, 2016.

City shall submit to EPA and LDEQ for review and comment an Annual Report within 60 days
after the first full 12 month period following the Effective Date and after each subsequent 12
month period until termination of this Consent Decree. This report is submitted as the Annual
Report for Consent Decree year one and the City will submit an Annual Report after each
subsequent 12 month period.

The City of Shreveport met the deadlines of the first Consent Decree year and has the staff, funding, and

consultants in place to meet future deadlines.

16
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ATTACHMENT 1
PUBLIC DOCUMENT REPOSITORY [PDR]
DOCUMENTS ON WEBSITE

www.cleanwatershreveport.com




Shreveport, LA - Official Website - Consent Decree Public Repository

+myConnections: Engage your community - connect to news, events and information you care about. View more information...

yINESS

- OPPORTUNITIES

DOCUMENTS GET INVOLV

Consent Decree Public
Repository You are here: Home > Government > Departments > Clean Water Shreveport > Documents > Consent Decree Public Repository

Reports
Consent Decree Public Repository

Public Documents

As a part of the Consent Decree that was negotiated with the Department of Justice and the Environmental Protection
Agency, the City is required to provide access to documents that are generated as a part of the Consent Decree
CURRBENT requirements. These documents will be maintained electronically as a part of this website and paper copies will be
PROJECTS MAP available for viewing at the Administrative Office of the Water and Sewerage Department at 505 Travis Street, Suite 580,
Shreveport, Louisiana, 71101

| AL .E[_Ei:f:'i": Note — The SSA-Phase 1 Report link above contains the SSA-Phase | Report and associated Appendices, with the
it exclusion of Appendix | because of its file size (1.5 TB). Appendix | of the SSA-Phase 1 Report, which contains the raw
data and reports compiled during the collection system field inspection, is available for viewing at the physical location of
the public repository, 505 Travis Street Suite 580, Shreveport LA.

L2)
~ SIGN UP Shreveport SSA-Phase 1 Report for EPA submittal (187MB, page load may be slow)
-

Shreveport Hydraulic Model Report - MARCH_2015 - EPA Submittal

Shreveport CMOM Submittal for EPA

CLEAN
WATEP

SHREVEPORT

City of Shreveport, Louisiana | 505 Travis St. | Shreveport, LA 71101

Home Contact Us Site Map RSS Mobile View Apps Download Employee Login Policies Translate Government Website by €@

https://cleanwatershreveport.com/index.aspx?nid=1289[6/17/2015 2:26:42 PM]


https://cleanwatershreveport.com/
https://cleanwatershreveport.com/directory.aspx
https://cleanwatershreveport.com/sitemap.aspx
https://cleanwatershreveport.com/rss.aspx
https://cleanwatershreveport.com/?nid=1259&mobile=ON
https://cleanwatershreveport.com/index.aspx?NID=80
https://cleanwatershreveport.com/intranet
https://cleanwatershreveport.com/policies
https://cleanwatershreveport.com/translate
http://go.civicplus.com/l/9522/2013-04-17/ddqyk#.UXFt4cotU6D
http://www.shreveportla.gov/index.aspx?NID=1285
http://www.shreveportla.gov/list.aspx
http://www.shreveportla.gov/requesttracker.aspx
http://la-shreveport.civicplus.com/index.aspx?NID=1300
https://cleanwatershreveport.com/index.aspx
https://cleanwatershreveport.com/index.aspx?NID=176
https://cleanwatershreveport.com/index.aspx?NID=213
https://cleanwatershreveport.com/index.aspx?NID=1259
https://cleanwatershreveport.com/index.aspx?NID=1262
https://cleanwatershreveport.com/DocumentCenter/View/3022
https://cleanwatershreveport.com/DocumentCenter/View/4829
https://cleanwatershreveport.com/DocumentCenter/View/4828
https://cleanwatershreveport.com/DocumentCenter/View/4827
https://cleanwatershreveport.com/index.aspx?NID=1291
https://cleanwatershreveport.com/index.aspx?nid=1259
https://cleanwatershreveport.com/index.aspx?NID=1290
https://cleanwatershreveport.com/index.aspx?nid=1259
https://cleanwatershreveport.com/index.aspx?NID=1260
https://cleanwatershreveport.com/index.aspx?NID=1261
https://cleanwatershreveport.com/index.aspx?NID=1262
https://cleanwatershreveport.com/index.aspx?NID=1263
https://cleanwatershreveport.com/index.aspx?NID=1264
https://cleanwatershreveport.com/
https://cleanwatershreveport.com/emailpage.aspx
https://cleanwatershreveport.com/directory.aspx
https://cleanwatershreveport.com/weather
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ATTACHMENT 2

CONSENT DECREE TRANSMITTAL LOG




Organization

Name

City of Shreveport

Consent Decree Transmittal Log

Address

Copy

Date of Transmittal

Robert Westerman, P.E. 1 Color Bound 5/28/2014
Autumn Permenter, P.E. 1 Color Bound 5/28/2014
Wes Wyche, P.E. 1 Color Bound 5/28/2014
Andy Glasgow, P.E. 1 Color Bound 5/28/2014
Mark Bates 1 Color Bound 5/28/2014
Patrick Furlong, P.E. 1 Color Bound 5/28/2014
Daniel Atnafu, P.E. 1 Color Bound 5/28/2014
Rajbarath Panneerselvam, P.E. 505 Travis Street, Suite 300 1 Color Bound 5/28/2014
City of Shreveport Kerry Averyt, P.E. Shreveport, LA 71101 1 Color Bound 5/28/2014
Shev Pinchback (hand delivery) 1 Stapled 5/28/2014
Steve Lewis 1 Stapled 5/28/2014
Pam Shannon 1 Stapled 5/28/2014
Jerry Erwin 1 Stapled 5/28/2014
Andrew Stevenson 1 Stapled 5/28/2014
Mary Sylvie 1 Stapled 5/28/2014
Donald Evans, Purchasing 1 Stapled 5/28/2014
Ken Aclin, Purchasing 1 Stapled 5/28/2014
Joseph Dollerschell, P.E.
Jack Rattray, P.E.
Sondrea Gallman
. Jerrick Hall 330 Marshall St., Suite 620
CDM Smith Rudy Zelmer Shreveport, LA 71101 1 Stapled
Lawrence (hand delivery)
James Miles
Chris Kersey 5/30/2014
BKI Lloyd Fitzpatrick, P.E. 333 Texas St., Suite 975,
Tyler Comeaux, P.E. Shreveport, LA 71101 1 Stapled 5/30/2014
CES 1401 Seaboard Drive
Joseph Atol, IV Baton Rouge, LA 70810 1 Stapled 6/4/2014
Balar 631 Milam St, Suite 300, IncIuQed in executed Master
James Hagan, Jr., P.E. Shreveport, LA 71101 Service Agreement Contract 3/17/2015
Civil Design Group 223 Fannin Street, Shreveport,| Included in executed Master
Gary Clark, P.E. LA 71101 Service Agreement Contract 3/17/2015
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City of Shreveport
Consent Decree Transmittal Log

Organization Name Address Copy Date of Transmittal
Cothren, Graff, Smoak 6305 Westport Avenue, Included in executed Master
Engineering, Inc Brad Graff, P.E. Shreveport, LA 71129-2499 | Service Agreement Contract 3/17/2015
Aillet, Fenner, Jollym Mark W. Snow. P.E 3003 Knight Street, Suite 120, | Included in executed Master
' T Shreveport, LA 71105 Service Agreement Contract 3/17/2015

McClelland, Inc.
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INTER-OFFICE MEMORANDUM
City of Shreveport

Department of Engineering and Environmental Services
Office of the City Engineer

Phone: (318) 673-6000 Fax: (318) 673-6004
DATE: May 28, 2014
TO: Robert Westerman, P.E.

Wes Wyche

Patrick Furlong, P.E.
Andy Glasgow, P.E.
Daniel Atnafu, P.E.
Rajbarath Panneerselvam, P.E
Kerry Averyt, P.E.
Mark Bates

Donald Evans

Ken Aclin

Andrew Stevenson
Pamela Shannon
Mary Sylvie

Shev Pinchback
Steve Lewis

Jerry Erwin

FROM: Autumn Permenter, P.E.
Assistant City Engineer

Subject: Consent Decree — EPA/LDEQ & City of Shreveport

As of May 13, 2014 (effective date), the City of Shreveport entered into a Consent Decree with
the Environmental Protection Agency (EPA) and Louisiana Department of Environmental Quality
(LDEQ). This negotiated settlement will include an overall compliance schedule of 12 years and
an estimated $350 million to repair and rehabilitate the City's wastewater system as part of a
Capital Improvements Program (CIP). As required in Section Il. Applicability, please find
attached for your use a copy of the Consent Decree as all or some of your current duties may
reasonably include compliance with any substantive provision of the Consent Decree.

If you have any questions, please do not hesitate to contact me at 673-6000.

LALLED

Autumn Perménter, P.E.

AP:je

xc: Barbara Featherston, P.E.




CITY_OF SHREVEPORT

",( P.O. BOX 31109 SHREVEPORT LA 71130 @ 505 TRAVIS STREET SHREVE .RT LA 71101
Website: www.shreveporila.gov : I

June 4, 2014

Mr. Joseph Atol, IV

Compliance Envirosystems, LLC
1401 Seaboard Drive

Baton Rouge LA 70810 R

RE: Consent Decree — EPAILDEQ & City of Shreveport

Dear Mr. Atol:

As of May 13, 2014 (effective date), the City of Shreveport entered into a Consent Decree with the :
Environmental Protection Agency (EPA) and Louisiana Department of Environmental Quality
(LDEQ). This negotiated settlement will include an overall compliance schedule of 12 yearsand an.

estimated $350 million to repair and rehabilitate the City’s wastewater system as part of a Capltal RN

Improvements Program (CIP).- As required in Section Il. Applicability, please find attached for your. -
- use a copy of the Consent Décree as-all or some of your current duties may. reasonably mclude

comphance with-any substantlve provnsmn of the Consent Decree.
If you have any questions, please do not hesitate to contact me at 673-8000.

Sincerely,

Autumn Permenter, P.E.
Assistant City Engineer

AP:je

XC: Robert Westerman, P.E.
Barbara Featherston, P.E.

File ,—

P. O. Box 31109, Shreveport, LA 71130

Office of the City Engineer
e-mail: Autumn.permenter@shreveportla.gov

Department of Engineering & Environmental Services
Fax: 318-673-6004

Phone: 318-673-6000




- CITY OF SHREVEPORT.

Websrte www. shreveportla gov

May 30, 2014

Mr. Lloyd Fitzpatrick, P.E.
Burk-Kleinpeter, Inc.

- 333 Texas Street, Suite 975
* Shreveport, LA 71101

RE: Consent Decree~EPA/LDEQ & City of Shreveport

Dear Mr. Fitzpatrick:

- As of May 13, 2014 (effective date), the City of Shreveport entered into a.Consent Decree with the . -
Environmental Protection Agency (EPA) and Louisiana Department of Environmental Quality (LDEQ).. .
- This negotiated settlement will include an overall compliance schedule of 12 years and an estimated.... .- -
- - $350 million to repair.and rehabilitate the City's wastewater system as part of a Capital Improvements. - .
Program (CIP). As required in Section Il. Applicability, please find attached for your use a copy ofthe -
Consent Decree as all or some of your current duties may reasonably include compliance with any- - - ..

substantive provision of the Consent Decree.
. If you have any questions, please do not hesitate to contact me at 673-6000.

Sincerely,

Autumn Permenter, P.E.
Assistant City Engineer

AP:je

XC: Robert Westerman, P.E.
Barbara Featherston, P.E.

PO 'BOX-31109, “SHREVEPORT, L'A 71130 . ® :505 TRAVIS STREET SHREVEPORT LAZH10TS %, o ~ievns

Tyler-Comeaux; P-E:

File

P. O. Box 31109, Shreveport, LA 71130

Department of Engineering & Environmental Services Office of the City Engineer .
Phone: 318-673-6000 Fax: 318-673-6004 e-mail: Autumin.permenter@shreveportla.gov




CITY OF SHREVEPORT.

P.O.BOX 31109 SHREVEPORT, LA 71130 @ 505 TRAVIS STREET SHREVEPORT LA 79101
Website: www.shreveportla.gov NG

May 30, 2014

Mr. Joe Dollerschell, P.E.

CDM Smith
330 Marshall Street, Suite 620

Shreveport, LA71101
RE: Consent Decree - EPA/LDEQ & City of Shreveport

Dear Mr. Dollerschell:

As of May 13, 2014 (effective date), the City of Shreveport entered into a Consent.Decree with the -
Environmental Protection Agency (EPA) and Louisiana Department of Environmental Quality (LDEQ).
This negotiated settiement will include an overall compliance schedule of 12 years and an estimated -
$350 million to repair and rehabilitate the City's wastewater system as part of a Capital Improvements -
Program (CIP). As required in Section Il. Applicability, please find attached for your use a copy of the
Consent Decree as all or some of your current duties may reasonably include compliance with any .

substantive provision of the Consent Decree.
If you have any guestions, please do not hesitate to contact me at 673-6000..

Sincerely,

Autumn Permenter, P.E.
Assistant City Engineer

AP:je

XC: Robert Westerman, P.E.
Barbara&atherston P.E.

rhe =

P. O. Box 31109, Shreveport, LA 71130

Department of Engineering & Environmental Services Office of the City Engineer . 0.
Phone: 318-673-6000 Fax: 318-673-6004 e-mail: Autumn.permenter@ghreveportla.gov




Consent Decree Year One Annual Report
City of Shreveport, Louisiana

ATTACHMENT 3

SANITARY SEWER OVERFLOWS: CONSENT DECREE YEAR ZERO [05/13/13 - 05/12/14]

SANITARY SEWER OVERFLOWS: CONSENT DECREE YEAR ONE [05/13/14 - 05/12/15]




SSOs 05/13/13 - 05/12/14 CD Year Zero Page 1 SSOs CD Year Zero.xls
DATE TIME QtrSect| MH LOCATION NEARIntersection TIME [LASSIF| CAUSE ENVIR IMPACT ACTION STREAM RECOVERED| LOST
1 5/13/2013| 12:40:00 PM|Y-58 20 |760 Shreveport Barksda| Surrey 1hr B1 |grease in main sewage into waterbody |unstopped main Red River none 100 gal.
2 5/13/2013| 8:50:00 AM|W-51 29 [1427 Arlington Harp St. 2 hrs B2 |roots and debris in nsewage into waterbody |unstopped main Cross Bayou none 500 gal.
3 5/16/2013| 3:30:00 PM|W-41 8-7 |6100 S. Lakeshore Gorton St. 3 hrs B3 |Roots in main sewage into waterbody | Unstopped sewer m¢ Cross Lake none 500 gal.
4 5/22/2013| 6:25:00 PM|KK-49 47 19456 Boxwood Francais Dr. 1hr B4 |Roots and grease in|sewage into waterbody |washed main; site to|Brush Bayou none 1000 gal.
5 5/22/2013| 11:30:00 AM|SS-58 | ARV |[11016 Norris Ferry Rd. |Southern Trace Pkwy. |3 hrs FM1 |air relief valve stuck |sewage into waterbody |replaced air relief val|Wallace Lake none unknown
6 5/24/2013| 11:23:00 AM|BB-54 5 |500 Sugarleaf Linwood 1hr. B5 |heavy grease in mai|sewage into waterbody |unstopped main Brush Bayou none 50 gal.
7 5/28/2013| 11:19:00 AM|BB-54 5 |1044 Ontario Glen Iris unknown| LS1 |SWEPCO installed | sewage into waterbody |bypass pump set up until repairs made |none 1000 gal.
8 6/3/2013| 6:37:00 PM|X-49  |22-EOL|3655 1/2 Stonewall Jewella 1hr B6 |grease sewage completely conjunstopped main none 200 gal. none
9 6/6/2013| 3:22:00 PM|JJ-44 16-17 | Dashwood Dawn Ridge 3.5 hrs. B7 |heavy grease sewage into waterbody |unstopped main; cleg Gilmer Bayou none 2000 gal.
10 6/6/2013| 2:24:00 PM|Z-55 35-47 |Highland Dudley 3 hrs. 111 |1&l; lift station at full {sewage into waterbody |cleanup not necessa Bayou Pierre none 2500 gal.
11 6/6/2013| 2:00:00 PM|GG-52 | 28-12 |Coyth Janet 4 hrs. 112 |1&l; lift station at full {sewage into waterbody |clean up dispatched | Brush Bayou none 1000 gal.
12 6/7/2013| 7:12:00 PM|Z-54 70-71 |821 Dudley Line Ave. 1hr. B8 |heavy grease in mailsewage into waterbody |unstopped main Bayou Pierre none 500 gal.
13 6/7/2013| 8:00:00 AM|EE-51 29 |Union W. 75th 3.5 hrs. 113 |excessive rain/heavy sewage into waterbody |unstopped main; cle¢ Brush Bayou none 500 gal.
15| 6/10/2013| 8:56:00 AM|W-51 29 [1402 Harvard Harp 2 hrs BGM1 |sewer main cave-in |sewage partially contair|unstopped main; disy Cross Bayou 25 gal. 25 gal.
14 | 6/10/2013| 8:30:00 AM|NR hoy-Lucg 318 E. Flournoy-Lucas F|Ellerbe Rd. 3 hrs LS2 |pump electrical issu¢ sewage into waterbody |replaced breaker anc Bayou Pierre none 3600 gal.
16 | 6/17/2013| 10:40:00 AM|X-53 17 |2400 Samford St. Dalzell St. 1hr B9 |Grease in main sewage into waterbody |unstopped main Bayou Pierre none 50 gal.
23| 6/18/2013| 3:03:00 PM|Z-49 29-28 |3142 Fulton Hudson 1.5 hrs 1110 |1&I sewage into waterbody |no clean-up necessa Brush Bayou none 1200 gal.
24 | 6/18/2013|10:00:00 AM|DD-56 11 |Brookmeade Querbes 4 hrs. 1111 ]1&I sewage into waterbody | clean up dispatched Brush Bayou none 6000 gal.
25| 6/18/2013| 3:39:00 PM|1I-49 2 |8986 Mansfield Rd Jewella Ave 2hr 1112 |1&I sewage into waterbody |clean-up dispatched |Brush Bayou none 1000
26 | 6/18/2013| 3:05:00 PM|BB-48 | 24-23 |4113 Tate Broadway 2 hrs 1113 |1&I sewage into waterbody [NR Brush Bayou none 1500 gal.
27 | 6/18/2013| 2:13:00 PM|EE-53 8 |367W.73rd Linwood Ave. 1hr 1114 |1&I sewage into waterbody |no clean-up necessa Brush Bayou none 1200 gal.
28 | 6/18/2013| 3:00:00 PM|GG-51 34 |Kingstowne PI. Kinston Rd. 2 hrs. 1115 |1&I1 sewage into waterbody | clean up dispatched | Brush Bayou none 1500 gal.
29| 6/18/2013| 3:00:00 PM|GG-52 28 |Coythe Sugarleaf 2 hrs. 1116 |1&I sewage into waterbody |clean up dispatched | Brush Bayou none 1500 gal.
30| 6/18/2013| 3:36:00 PM|AA-44 | 17-11 |5235 Greenwood Rd. |Junior PI. 1.5hr. 1117 |1&I sewage into waterbody |clean up dispatched |Bickham Bayou none 1500 gal.
17 | 6/18/2013| 5:45:00 AM|BB-51 5 |2650 Randolph Hearne Ave. 2 hrs 114 [1&1 sewage into waterbody |no clean-up necessa Brush Bayou none 1200 gal.
18 | 6/18/2013| 3:00:00 PM|KK-47 36 [9300 Normandie Birch 2 hrs 15 |1&l sewage into waterbody |no clean-up necessa| Brush Bayou none 1500 gal.
19| 6/18/2013| 3:12:00 PM|KK-47 23 |2700 Stanberry Normandie 2 hrs 116 [1&I sewage into waterbody |no clean-up necessa Brush Bayou none 1000 gal.
20 | 6/18/2013| 2:26:00 PM|KK-47 9 [9570 Mansfield Rd. Southland Dr. 2hr 17 |1&l sewage into waterbody |no clean-up necessa| Brush Bayou none 1500 gal.
21| 6/18/2013| 3:06:00 PM|Z-51 14-15 | 2649 Emery Dr. Virginia 2 hrs 18 [1&I sewage into waterbody |no need for clean-up Brush Bayou none 1000 gal.
22| 6/18/2013| 3:33:00 PM|DD-41 | 12-21 |6777 Raspberry Ln. W. 70th 2 hrs. 19 [1&l sewage into waterbody |no clean-up necessa| Gilmer Bayou none 1500 gal.
31| 6/24/2013| 2:30:00 PM|T-52 19 |500 N. Pierre Chester St. 1hr. B10 |heavy debris sewage partially contair|unstopped main; vac Cross Bayou 1500 gal. none
32| 6/26/2013] 10:00:00 AM|1I-49 2 |8988 Mansfield Rd. Southside Dr. 1hr B11 |heavy debris sewage into waterbody |unstopped main; disf Brush Bayou none 40 gal.
33| 6/26/2013| 4:00:00 PM|EE-50 | 46-32 |Valley View Dr. Fernwood Dr. 15 mins | B12 |line plugged for smo|sewage into waterbody |pulled plug; cleaned  Brush Bayou none 200 gal.
34 | 6/26/2013] 11:34:00 AM|DD-48 7 13950 W. 70th Jewella 2 hr. B13 |grease sewage into waterbody |unstopped main; cle¢ Brush Bayou none 100 gal.
35 7/2/2013| 12:15:00 PM| X-49 39 [San Jacinto Catherine 1hr. B14 |grease in main sewage into waterbody |unstopped main; cle¢ Cross Lake none 50 gal.
36 7/6/2013| 11:00:00 AM|EE-50 3200 Valley View Dr. Louise St. 5 hrs LS3 |bypass Hoses came|sewage into waterbody |Red River Pump Co. Brush Bayou none 1200 gal.
37| 7/16/2013| 4:23:00 PM|X-56 24 201 Dalzell Morehead Ave. 1hr. B15 |Grease & Roots in S|sewage into waterbody |washed sewer main; Bayou Pierre none 200 gal.
38| 7/17/2013| 8:30:00 AM|Z-41 5853 Jefferson Paige  |Sandra Dr. 1hr BGM2 |broken sewer main |sewage completely con|main repaired; sewel Bickham Bayou 4000 gal. none
39| 7/18/2013|10:30:00 AM|W-52 20 |Pierre Ave. Walnut 1/2 hr. B16 |grease sewage into waterbody |unstopped main with Cross Bayou none 500 gal.
40 8/7/2013| 10:00:00 AM|JJ-40 8-1 |6171 Bert Kouns Ind. Loop 2 hrs. B17 |grease sewage into waterbody |unstopped main; cle¢ Gilmer Bayou none 100 gal.
41 8/8/2013| 12:41:00 PM|AA-55 13 |3828 Creswell Cecile St. 1hr. B18 |grease sewage into waterbody |unstopped main; cle¢ Bayou Pierre none 100 gal.
42 8/9/2013| 1:30:00 PM|BB-49 6 5309 Alto Vista Clark St. 0.5 hrs B19 |grease sewage into waterbody |washed sewer main |Brush Bayou none 50 gal.
43| 8/10/2013| 4:15:00 PM|DD-54 8 6500 Line Ave. Oak Hill 1hr. B20 |grease sewage into waterbody |unstopped main; cle¢ Bayou Pierre none 250 gal.
44 | 8/13/2013| 11:35:00 AM|T-54 43 |Edwards St. Fannin St. 1hr B21 |grease sewage into waterbody |unstopped main; app Cross Bayou none 50 gal.
45| 8/13/2013|10:15:00 AM|BB-57 36 4400 Youree Leland 2 hrs. B22 |grease sewage into waterbody |unstopped main; cle¢ Bayou Pierre none 100 gal.
46 | 8/15/2013| 1:53:00 PM|W-57 29 [1813 Jenkins Wichita 0.25 hrs.| B23 |grease sewage into waterbody |washed main; cleant Bayou Pierre none 5 gal.
47 | 8/26/2013| 10:00:00 AM|NR Champion Lake Lift Stati Preston St. 5 hrs. LS13 |main breaker was w¢sewage partially contair{replaced main break( Champion Lake 270,270 gal. [66,330 gal.
48 | 8/28/2013| 11:26:00 AM|EE-59 4  |Old River Circle Old River Dr 1hr. BMH1 |charged manhole  |sewage was not contair|washed main, cleane Old River Lake none 5 gal.
49 | 8/30/2013| 3:32:00 PM|W-56 8 |234 Jordan Coty St. 1hr. B24 |grease sewage into waterbody |unstopped main; was Bayou Pierre none 1000 gal.
50 9/2/2013| 6:55:00 PM|QQ-58 44 |St. Berndard St. Bonnabel Ct. 0.3 hrs LS4 |power failure at pum|sewage into waterbody |reset pumps Wallace Lake none 5gal.
51 9/3/2013| 8:30:00 AM|W-48 21 |1607 Glen Michigan 14 days | BGM3 |gravity main broken |sewage partially contair|contained sewer with Cross Lake 53,700 gal.  [500 gal.
52 9/5/2013| 11:40:00 AM|W-55 16 |700 Boulevard Dillingham 0.75 hrs.| B25 |grease sewage into waterbody |washed sewer main | Bayou Pierre none 1000 gal.
53 9/5/2013| 8:54:00 PM|Z-47 8-11 [3131 Country Club Dr. |Baronne St. 1hr. B26 |grease sewage partially contair|unstopped main; disi| Cross Lake 100 gal. 150 gal.
54 9/9/2013| 6:06:00 PM|R-47 6 |1560 Russell Rd. Aline 1hr. B27 |grease sewage into waterbody |unstopped main; disf 12 Mile Bayou none 200 gal.
56 | 9/10/2013| 9:30:00 AM|Z-50 11 |3907 Hearne Emery 1hr. B28 |grease sewage into waterbody |washed sewer main; Brush Bayou none 300 gal.
57 | 9/10/2013| 6:01:00 PM|Z-51 20 |2547 Dupont Virginia 1hr. B29 |grease sewage into waterbody |unstopped main; disf Brush Bayou none 100 gal.
58 | 9/10/2013| 3:57:00 PM|II-47 20 [8927 Hilton Walker Rd. 1 hr. B30 |grease & roots sewage into waterbody |unstopped main; app Brush Bayou none 200 gal.




SSOs 05/13/13 - 05/12/14 CD Year Zero Page 2 SSOs CD Year Zero.xls
55| 9/10/2013| 9:30:00 AM|Agurs L.S. Catahoula St. Barton Dr. 20 hrs. LS5 |pump one faulted; pysewage into waterbody |reset and bled off air| 12 Mile Bayou 25,200 gal.  [919,800 gal.
59| 9/11/2013| 7:24:00 AM|X-56 104 Dalzell Alexandria 8 hr. B31 |grease sewage into waterbody |washed main; dispat{Bayou Pierre none 300 gal.
60 | 9/13/2013| 10:30:00 AM|BB-46 29 |[lllinois Curtis Ln 0.5 hrs. B32 |grease sewage into waterbody |washed main; cleane Brush Bayou none 50 gal.
61| 9/13/2013| 1:47:00 PM|W-55 29 |645 Herndon 0.5 hrs. B33 |debris sewage into waterbody |washed main, cleane/Bayou Pierre none 10 gal.

62 | 9/15/2013| 11:30:00 AM|JJ-48 5 |Susan Dr. Bert Kouns Ind. Loop |1 hr. B34 |debris sewage into waterbody |washed main; disinfel Brush Bayou none 50 gal.
63| 9/16/2013| 9:50:00 AM|X-50 7 12719 Lillian Hearne Av. 0.5 hrs. B35 |roots sewage into waterbody |unstopped main Cross Bayou none 30 gal.
64 | 9/17/2013| 7:18:00 AM|Z-47 20 [4000 Golf Links Blvd.  |Greenwood Rd. 1hr. B36 |grease & roots sewage into waterbody |unstopped main; disi|Brush Bayou none 600 gal.
65| 9/20/2013| 11:23:00 PM|EE-52 26 |W. 75th St. Union Ave. 10 days | BGM4 |collapsed main sewage partially contair|unstopped main; cleg Brush Bayou unknown 30000 gal.
66 | 9/23/2013| 9:24:00 AM|DD-40 8 |Berkeley Klug Pines Rd. 6 hrs. B37 |grease in main sewage into waterbody |washed main; dispat|{ Gilmer Bayou none 300 gal.
67 | 9/23/2013| 2:30:00 PM|DD-56 11 [Brookmeade Dr. Querbes Dr. 1hr. 1118 |1&I sewage into waterbody | Cleaned site Bayou Pierre unknown 500 gal.
68 | 9/25/2013| 8:52:00 AM|Q-45 30 [2960 Victor St. Hattie St. 4 days | BGMS5 |collapsed main; inter| sewage into waterbody |bypass pump set up | 12 Mile Bayou none 2500 gal.
69 | 9/26/2013|11:20:00 AM|Q-51 26 1800 Nelson Corporate Dr. 3 hrs. B38 |heavy grease sewage into waterbody |washed main; dispat{ 12 Mile Bayou none 700 gal.
70 | 9/26/2013| 9:29:00 PM|L-48 13 14025 N. Market St. Pine Hill Rd. 2 hrs. FM2 |broken 3" force mainsewage into waterbody |crew called to make |McCain Creek none 600 gal.
71| 9/27/2013| 4:01:00 PM|W-48 13-19 | 3854 Michigan Glen 1hr. B39 |grease & roots sewage into waterbody |unstopped main; app Cross Lake none 200 gal.
72| 9/28/2013| 5:19:00 PM|W-55 63-55 |446 Olive St. Highland St. 1.5 hrs. B40 |roots in main sewage partially contairlwashed main; disinfe Bayou Pierre 20 gal. 50 gal.
75| 9/28/2013 00-49 2 |Old Carriage Trail Kingston Rd. unknown| BGM6 |1&I; cracked or broke sewage into waterbody |contacted contractor | Boggy Bayou; Privg unknown unknown
73| 9/28/2013| 10:00:00 PM|GG-51 39 [Kingstowne PI. 4 hrs. 1119 |I1&I sewage into waterbody | disinfected/washed g Brush Bayou none 3500 gal.
74 | 9/28/2013| 10:00:00 PM|GG-52 28 |Coythe Sugarleaf 4 hrs. 1120 |1&I sewage into waterbody | disinfected/washed g Brush Bayou none 3500 gal.
76 | 10/2/2013]| 11:15:00 AM|W-45 l.s. |5546 S. Lakeshore Willow Point 2 hrs. FM3 |Force main blow out|sewage completely con|vacummed sewer; c( Cross Lake 18000 gal. none

77 | 10/3/2013| 9:19:00 PM|X-55 20-13 |430 Merrick Gilbert 1hr. B41 |[roots sewage into waterbody |unstopped main; disf| Bayou Pierre none 200 gal.
78 | 10/6/2013| 6:30:00 AM|EE-52 13 |437 W. 74th Bernstein Ave. 1hr. B42 |grease sewage into waterbody |washed main; dispat{Brush Bayou none 100 gal.
79| 10/7/2013| 8:50:00 AM|1I-47 33 [9013 Hilton Lone Oak Dr. 1hr. B43 |roots sewage into waterbody |unstopped main; disi|Brush Bayou none 200 gal.
80| 10/7/2013| 4:12:00 PM|EE-59 7-8 |7200 Old River Dr. Old River Cir. 1hr. B44 |grease sewage into waterbody |unstopped main; app|Old River Lake none 100 gal.
81| 10/8/2013| 9:30:00 AM|AA-55 20 619 Ockley Creswell 1hr. B45 |grease sewage into waterbody |washed main; disinfel Bayou Pierre none 400 gal.
82| 10/8/2013| 3:06:00 PM|1I-49 59-25 |9041 Mansfield Rd. Jewella 1hr. B46 |grease sewage into waterbody |unstopped main; app Brush Bayou none 600 gal.
83| 10/9/2013| 12:20:00 PM|AA-52 32 [1000 Corbitt Joplin 1hr. B47 |grease in main sewage into waterbody |unstopped main; app| Brush Bayou none 250 gal.
84 | 10/10/2013| 9:10:00 AM|DD-35 38 |6778 Washington Ln.  |Greenwood Rd. 1hr. B48 |grease sewage into waterbody |unstopped main; app Gilmer Bayou none 300 gal.
85| 10/15/2013| 7:02:00 PM|Y-50 18 |2924 Jackson St. Arkansas St. 3 hrs. BGM7 |sewer main broken ¢ sewage into waterbody |unstopped main; disf Cross Lake none 1000 gal.
86 | 10/15/2013| 11:30:00 AM|O0O-57 | f.m. |625 Overton Brooks Rd.|Norris Ferry Rd. 3 hrs. FM4 |Force Main blow out|sewage partially contairldammed ditch; contr{ Wallace Lake 15000 gal. 15000 gal.
87 | 10/16/2013| 8:55:00 AM|X-49 37 3534 Cathernine St. Mertis Ave. 4 hrs. B49 |grease sewage into waterbody |unstopped main; disf Cross Lake none 1000 gal.
88 | 10/17/2013| 2:00:00 AM|PP-67 L.S. |Port lift station Hwy. 1 1hr. LS6 |station shut down fol sewage into waterbody | will have personnel ¢ Bayou Pierre none 20196 gal.
89 | 10/22/2013| 1:45:00 PM|W-50 9 |Lakeshore Hearne 18 hrs. B50 |grease sewage into waterbody |unstopped main Cross Bayou none 100 gal.
90 | 10/24/2013| 12:35:00 PM|W-54 5 900 Jordan St. Gary St. 1hr. B51 |grease sewage into waterbody |unstopped main Red River none 100 gal.
91 | 10/29/2013| 11:15:00 AM|AA-55 20 |646 Ockley Creswell 1hr. B52 |grease sewage into waterbody |washed main, cleane/Bayou Pierre none 500 gal.
92 | 10/31/2013| 4:47:00 PM|U-50 17 |Missouri St. Myrtle St. 1hr. B53 |grease sewage into waterbody |unstopped main; disi| Cross Bayou none 500 gal.
93 | 10/31/2013| 4:08:00 PM|EE-52 | 29-26 |714 W. 75th St. Clift Ave. 1hr BGMS8 |grease and bad pipe|sewage into waterbody |unstopped main; cleg Brush Bayou none 1000 gal.
94 | 10/31/2013| 6:00:00 AM|GG-52 27 |Coythe Darinda Ln. 6 hrs. 1121 |1&l1 sewage into waterbody |cleaned and disinfec|Brush Bayou none 7000 gal.
95 | 10/31/2013| 6:00:00 AM|GG-52 20 |Lynbrook Coythe 6 hrs 1122 |1&I sewage into waterbody |cleaned and disinfec|Brush Bayou none 7000 gal.
96 | 10/31/2013| 6:00:00 AM|GG-52 28 |Coythe Sugarleaf 7 hrs. 1123 |1&I sewage into waterbody |cleaned and disinfec|{Brush Bayou none 10000 gal.
97 | 10/31/2013| 6:00:00 AM|GG-51 39 | Kingstowne PI. 7 hrs. 1124 |1&I1 sewage into waterbody | cleaned and disinfec|{Brush Bayou none 10000 gal.
99| 11/1/2013| 8:18:00 PM|X-47 16 |2513 Ridge Lake Dr. Lakeshore Dr. 1hr B54 |grease sewage into waterbody |unstopped main; disi| Cross Lake none 200 gal
100| 11/1/2013| 4:28:00 PM|Y-50 11-18 |2932 Jackson Kentucky 1hr. B55 |grease sewage into waterbody |unstopped main; disf Cross Lake none 2000 gal.
98 | 11/1/2013| 12:45:00 PM|BB-51 | 28-32 |5637 Virginia Avenue |Hearne Avenue 1hr. 1125 |1&I1 sewage into waterbody |washed main; dispat{Brush Bayou none 100 gal.
101] 11/4/2013| 9:55:00 AM|Q-51 15 1003 LaFouche Street |Barton Street 1hr. B56 |grease and debris |sewage into waterbody |unstopped main; disf 12 Mile Bayou none 300 gal.
102| 11/9/2013| 9:41:00 AM|Y-50 29 [2893 Jackson Arkansas 45 min. B57 |grease and paper |sewage into waterbody |unstopped main; disi|Cross Lake none 50 gal.
103| 11/10/2013| 4:10:00 PM|Y-50 17 |2924 Jackson St. Kentucky 2 hrs. B58 |Roots in main sewage into waterbody |unstopped main; disf Cross Lake none 500 gal.
104| 11/12/2013]10:00:00 AM|I-52 19 |510 North Allen Street |Pierre Avenue 1hr. B59 | Debris in main sewage into waterbody |unstopped main; app| Cross Bayou none 50 gal.
105| 11/15/2013] 1:15:00 PM|W-55 34 |400Wyandotte Gilbert 1hr. BGM?9 |sewer main broken ¢ sewage into waterbody | called zone supervis(Bayou Pierre none 100 gal.
106| 11/17/2013| 8:25:00 AM|CC-57 7 |341 Southfield Glen Cove 1hr. LS7 |Lift station down sewage into waterbody |turned over to sewer|Bayou Pierre none 1000 gal.
107| 11/18/2013| 9:12:00 AM|EE-52 13 |441 West 47th Bernstein Ave. 1hr. B60 |grease sewage into waterbody |washed main; dispat{Brush Bayou none 50 gal.
108| 11/19/2013| 8:47:00 AM|Q-51 15 |Barton North Market unknown|BGM 10 possible broken mail sewage into waterbody |bypass pump set up | 12 Mile Bayou none unknown
109| 11/20/2013| 4:08:00 PM|KK-47 | 25-22 |9411 Normandie Birch 1hr. B61 |grease sewage into waterbody |unstopped main; disf| Brush Bayou none 1000 gal.
110| 11/20/2013| 4:30:00 PM|AA-41 | 36-26 |4121 Honda Yontan 1hr. B62 |grease sewage into waterbody |unstopped main; disf Cross Lake none 2000 gal.
111] 11/20/2013| 4:54:00 PM|Z-56 36 |127East Gregg Alexander 1hr. B63 |grease sewage into waterbody |unstopped main; app|Bayou Pierre none 600 gal.
112| 11/20/2013| 7:03:00 PM|EE-49 12 |7109 Penny Dollarway 1hr. B64 |grease sewage into waterbody |unstopped main; app| Brush Bayou none 100 gal.
113 11/23/2013| 10:30:00 AM|GG-52 | 28-20 |Sugarleaf Coyth unknown| 1126 |I&I sewage into waterbody | cleaned and disinfec|{Brush Bayou none unknown
114| 11/23/2013| 1:45:00 PM|EE-52 14 |521 West 75th Street  |Wallace unknown| 1127 |I&I sewage into waterbody |washed main; dispat{Brush Bayou none 100 gal.
115| 11/25/2013| 4:42:00 PM|EE-43 16 |5307 Alex Shreve Park 1 hr. B65 |heavy debris in man| sewage into waterbody |unstopped main; disg Gilmer Bayou none 1000 gal.
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116| 11/25/2013| 8:41:00 PM|W-55 42 |633 Wyandotte Irving 1hr. B66 |grease sewage into waterbody |unstopped main; disf| Bayou Pierre none 500 gal.
117| 11/25/2013| 5:24:00 PM|W-48 20-21 1611 Glen Michigan 1hr. B67 |grease sewage into waterbody |unstopped main; app Cross Lake none 1000 gal.
118 11/26/2013| 6:59:00 AM|X-55 25 |619 College Creswell 1hr. BGM11|main broken down |sewage into waterbody |washed main; cleane|Bayou Pierre none 250 gal.
119| 11/27/2013| 12:51:00 PM|CC-57 7 |321 Southfield Glen Cove 30 min. B68 |grease sewage into waterbody |washed main, cleane/Bayou Pierre none 30 gal.
120| 11/27/2013| 8:03:00 PM|V-52 18 |1959 Abbie Normandie 1hr. B69 |grease sewage into waterbody |unstopped main; disi| Cross Bayou none 300 gal.
121 11/29/2013| 7:11:00 PM|Z-53 5 |Southern Avenue St. Vincent Avenue 1hr. B70 |grease sewage into waterbody |washed main, cleane|Bayou Pierre none 300 gal.
122| 12/1/2013]11:00:00 PM|0-49 4-5 |MLK Drive 1-49 (under construction |24 hrs. LS8 |bypass pump screen sewage into waterbody | contractors cleared g McCain Creek none 72000 gal.
123| 12/2/2013| 9:00:00 AM|KK-47 11 |9371 Mansfield Normandie 1hr. B71 |grease sewage into waterbody |unstopped main; apg| Brush Bayou none 150 gal.
124| 12/2/2013| 7:36:00 PM|U-53 60-61 |317 Pete Harris Drive  |Garden Street 1hr. B72 |grease sewage into waterbody |washed main; cleane/ Cross Bayou none 500 gal.
125| 12/2/2013| 9:00:00 AM|X-50 47 2806 Kentcuky Milton unknown| B73 |grease sewage into waterbody |unstopped main; app| Cross Lake none unknown
126| 12/2/2013| 9:47:00 AM|W-48 34 [1812 Jewella Avenue [Michigan 1hr. B74 |grease sewage into waterbody |unstopped main; app Cross Lake none 100 gal.
127| 12/4/2013| 1:05:00 PM|T-52 19 |510 North Allen Street |North Pierre 1hr. B75 |debris and grease |sewage into waterbody |unstopped main; app Cross Bayou none 100 gal.
128| 12/5/2013| 8:00:00 AM|KK-47 40 |9371 Mansfield Road |Normandie 2 hrs. B76 |heavy grease sewage into waterbody |unstopped main; app| Brush Bayou none 100 gal.
129| 12/5/2013| 1:58:00 PM|Z-51 19 |2547 Dupont Street Viginia Avenue 1hr. BGM12broken down main |sewage into waterbody |washed main; dispat{ Brush Bayou none 200 gal.
131] 12/6/2013| 4:13:00 PM|W-56 29 |106 East Wichita Alexander 1hr. BGM13|grease/bad pipe sewage into waterbody |unstopped main; disf| Bayou Pierre none 1000 gal.
130 12/6/2013| 8:00:00 AM|Y-42 L.S. [Newman Lane Dianne Street 6 hrs. FM5 |Force main blow out|sewage completely coniset up bypass pump;|Cross Lake 1000 gal. none
132| 12/7/2013| 3:13:00 PM|EE-41 10 |Fox Chase Trail Bobtail Drive 1hr. B77 |grease sewage into waterbody |washed main Gilmer Bayou none 300 gal.
133| 12/7/2013| 3:40:00 PM|Z-53 27 |Southern Avenue Ockley Drive 1hr. B78 |grease in main sewage into waterbody |washed main; disinfe Bayou Pierre none 200 gal.
134| 12/10/2013| 5:14:00 PM|BB-51 11 |2650 Randolph Virginia 1hr. B79 |grease & roots sewage into waterbody |unstopped main; apg| Brush Bayou none 100 gal.
135| 12/11/2013| 2:43:00 PM|AA-53 40 |4100 Linwood Avenue |Summers Drive 1hr. B80 |grease sewage into waterbody |unstopped main; apg| Brush Bayou none 250 gal.
136| 12/11/2013| 2:14:00 PM|W-51 25 1520 Oxford Dunlap 1hr. B81 |grease sewage into waterbody |unstopped main; apg| Croos Bayou none 300 gal.
137| 12/11/2013| 4:26:00 PM|W-48 20 |1601 Glen Avenue Michigan Avenue 1hr. BGM14|bad spot in main sewage into waterbody |washed main; disinfe Cross Lake none 350 gal.
138 12/12/2013|11:17:00 AM|DD-49 29 |6405 Despot Road Marguette Avenue 1hr. B82 |Roots in main sewage into waterbody |washed main; disinfe| Brush Bayou none 20 gal.
139| 12/13/2013| 3:04:00 PM|KK-48 41 |9512 Cinnamon Drive |Kimberly Drive 2 hrs. BGM15|bad spot in main sewage into waterbody |washed main; disinfel Brush Bayou none 700 gal.
140| 12/13/2013|11:21:00 PM|Z-50 26 |Hearne Avenue Desoto Street 1hr. 1128 |1&I sewage into waterbody |applied disinfectant |Brush Bayou none 500 gal.
141| 12/14/2013]10:25:00 AM|Z-53 29 [3505 Dowdell Street Claiborne Avenue 3 hrs. B83 |grease in main sewage into waterbody |broke up grease; disi|Bayou Pierre none 200 gal.
142| 12/16/2013| 12:34:00 PM|X-52 14 |2300 Levy Street Texas Avenue unknown|BGM 16| break in main sewage into waterbody |set up bypass pump;|Bayou Pierre unknown unknown
143| 12/19/2013| 8:27:00 AM|X-53 17 |2400 Samford Avenue |Dalzell Street 1hr. B84 |grease sewage into waterbody |unstopped main; cleq Bayou Pierre none 50 gal.
144| 12/19/2013| 9:26:00 AM|JJ-50 5-4 |1000 East Bert Kouns In|Midvale Drive 1hr. B85 |grease in main sewage into waterbody |unstopped main; disf Brush Bayou none 10 gal.
145| 12/20/2013| 2:23:00 PM|W-47 6 |1617 Dilg League Drive |Cross Lake Bouelvard |unknown| B86 |grease sewage into waterbody |unstopped main; disf Cross Lake none unknown
146| 12/23/2013| 8:00:00 AM|X-55 40 426 Prospect Street Gilbert Street 24 hrs. B87 |grease in main sewage into waterbody |unstopped main; disf Bayou Pierre none 720 gal.
147 1/1/2014| 5:16:00 PM|KK-48 29 |2705 Stanberry Normandie 1hr. U1 |unknown sewage into waterbody |washed main; cleane/Brush Bayou none 700 gal.
148 1/3/2014| 11:51:00 AM|Z-43 11 |5517 Jefferson Paige R¢qHwy 3132 18 days | FM6 |small leak in force m|sewage partially contair| contractor made repg Bickham Bayou unknown 5 gal.
149 1/8/2014] 11:30:00 AM|JJ-59 |wet wel|North Pierre Lift Station |Flournoy Lucas Road |none LS9 |small spill during cor|sewage partially contair|cleaned and disinfec| Sand Beach Bayou|30 gal. 20 gal.
150 1/10/2014| 9:15:00 AM|Q-45 59 2940 Tulsa Street David Raines Road 1hr. B88 |grease sewage into waterbody | cleaned and disinfec|{ 12 Mile Bayou none 5 gal.
151| 1/11/2014| 1:00:00 PM|0-49 4-5 |1-49 MLK Boulevard 2 hrs. LS10 |bypass pump broker|sewage into waterbody |unstopped main; apg| McCain Creek none 2000 gal.
152 1/12/2014] 10:41:00 AM|W-46 4 |5553 South Lakeshore [ Willow Point 1hr. LS11 |sewer pump went dg seweage completely col called zone supervis{Cross Lake 300 gal. none
153| 1/13/2014| 5:32:00 PM|JJ-48 25 2534 Bert Kouns Industr| Susan Drive 1hr. B89 |grease and rags sewage into waterbody |washed main; cleane Brush Bayou none 700 gal.
154| 1/14/2014| 4:11:00 PM|Y-53 24 1322 Kings Highway Williams Avenue 1hr. B90 |roots and grease in 1| sewage into waterbody | unstopped main; app Bayou Pierre none 1000 gal.
155| 1/14/2014| 3:09:00 PM|X-49 20 |3606 Judson Street Grove Street 1hr. B91 |roots and grease in 1|sewage into waterbody | unstopped main; app Cross Lake none 600 gal.
156| 1/15/2014| 2:48:00 PM|CC-55 30 |Dillingham Avenue Drexel Drive 1hr. B92 |grease in main sewage into waterbody |washed main; cleane/Bayou Pierre none 10 gal.
157| 1/20/2014| 5:32:00 PM|Y-55 37 [3210 Highland Avenue |[Forest Avenue 1hr. BMH2 |rags in invert sewage into waterbody |washed main; cleane Bayou Pierre none 300 gal.
159| 1/21/2014| 3:02:00 PM|Y-55 43 |639 Gladstone Street |Creswell Avenue 1hr. B93 |tree roots in main  |sewage into waterbody |unstopped main; cleg Bayou Pierre none 250 gal.
158| 1/21/2014| 8:00:00 AM|KK-52 | 20-19 |9450 Linwood Avenue |Flournoy Lucas Road |4 hrs. BGM17|creek bed erosion ar|sewage into waerbody |contractor made repg Brush Bayou none 4500 gal.
160| 1/22/2014| 1:40:00 PM|W-56 38 [Magnolia Avenue Jordan Street 1hr. B94 |blockage in main sewage into waterbody |washed main; cleane Bayou Pierre none 250 gal.
161| 1/22/2014| 5:05:00 PM|X-56 26 |Wheless Avenue Gilbert Street 1hr. BMH3 [rags in invert sewage into waterbody |washed main; cleane Bayou Pierre none 500 gal.
162| 1/23/2014| 9:00:00 AM|X-59 26 [Shreveport Barksdale Hi Weyman Street 2 hrs. B95 |grease in main sewage into waterbody |washed main; cleane Red River none 500 gal.
163| 1/23/2014|11:21:00 AM|W-55 68 |431 Jordan Street Gilbert Street 3 hrs. B96 |grease in main sewage into waterbody |washed main; cleane/Bayou Pierre none 500 gal.
164 2/3/2014| 7:16:00 PM|LL-45 | 50-47 |9514 Leaside Way Ardis Taylor Drive 1hr. B97 |grease sewage into waterbody |washed main; cleang Gilmer Bayou none 250 gal.
165 2/3/2014| 7:08:00 PM|P-43 50-52 | 3371 Redstone Drive  |Downing Street 1hr. B98 |grease and rags sewage into waterbody |washed main; cleane Cross Lake none 500 gal.
166 2/4/2014| 9:15:00 AM|EE-51 | 32-29 |West 75th Street Union Street 1.5 hrs. B99 |debris and roots sewage into waterbody |unstopped main; cleg Brush Bayou none 2000 gal.
167 2/5/2014| 3:25:00 PM|Z-52 22-27 | 1635 Desoto Street Linwood Avenue 1hr. B100 |grease and debris |sewage into waterbody |unstopped main; cleg Bayou Pierre none 250 gal.
168| 2/10/2014|11:57:00 AM|DD-54 | 1-12 |6500 Line Avenue East 65th Street 1hr. B101 |grease sewage partially contair|unstopped main; cleq Bayou Pierre 500 gal. 200 gal.
169| 2/11/2014|11:20:00 AM|W-48 20-21 [1601 Glen Avenue Michagan Avenue 1hr. B102 |grease sewage into waterbody |unstopped main; disf Cross Lake none 500 gal.
171] 2/12/2014| 5:24:00 AM|BB-46 | 48-49 |4302 Josey Circle McDaniel Drive 1hr. B103 |grease sewage into waterbody |washed main; cleane/ Brush Bayou none 300 gal.
170| 2/12/2014|12:09:00 AM|Z-55 L.S. |Highland Avenue Dudley Drive 1hr. LS12 |lift station down due |sewage partially contair| portable generator s¢ Bayou Pierre 100 gal. unknown
172| 2/13/2014|11:23:00 AM|W-48 20-21 [1601 Glen Avenue Michigan Boulevard 1hr. B104 |grease sewage into waterbody |unstopped main; disf Cross Lake none 5 gal.
173| 2/18/2014| 2:23:00 PM|EE-56 3-4 |7106 Creswell Road Lloyd Lane 1 hr. B105 |grease sewage into waterbody |washed main; cleane/Bayou Pierre none 200 gal.
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174| 2/19/2014| 3:00:00 PM|Y-57 48-52 | 3432 Beverly Place East Kings Highway 1hr. B106 |grease sewage into waterbody |washed main; cleane Bayou Pierre none 400 gal.
175| 2/27/2014| 4:18:00 PM|W-55 20-68 |431 Jordan Street Magnolia Street 1hr. BGM18|grease and bad pipe|sewage into waterbody |unstopped main; app| Bayou Pierre none 2000 gal.
176 3/3/2014| 4:42:00 PM|KK-48 | 41-39 [ 1125 Kimberly Drive Pitch Pine Drive 1hr. B107 |grease sewage into waterbody |unstopped main; apg| Brush Bayou none 1000 gal.
177 3/3/2014| 6:17:00 PM|X-56 42-31 | 136 Robinson Place Alexander Avenue 1hr. B108 |grease & roots sewage into waterbody |unstopped main; app|Bayou Pierre none 500 gal.
178 3/7/12014| 8:47:00 AM|U-53 60-66 |400 Pete Harris Drive | Garden Street 4 hrs. B109 |debris in main sewage into waterbody |washed main; applie| Cross Bayou none 1400 gal.
179| 3/11/2014| 1:49:00 PM|Y-55 19-14 |600 Columbia Street Creswell Avenue 1hr. U2 |unknown sewage into waterbody |washed main; cleane/Bayou Pierre none 500 gal.
180| 3/12/2014| 2:48:00 PM|X-47 12-16 |2513 Ridge Lake Drive |Lakeshore Drive 1hr. BGM19|bad spot in main sewage into waterbody |washed main; cleane/ Cross Lake none 300 gal.
181| 3/17/2014| 2:00:00 PM|Y-55 21-24 {3000 Highland Avenue [400 block Kings Highwalon-going| B110 |sewer main broken ¢ sewage into waterbody |contractor replacing || Bayou Pierre none unknown
182| 3/20/2014|10:48:00 AM|CC-40 7-3 |6414 Greenwood Road |Pines Road 4 hrs. B111 |heavy debris in manl| sewage partially contair| bypass pump set up |Cross Lake 2500 gal. 500 gal.
183| 3/20/2014| 1:00:00 PM|Y-57 52-48 | 3500 Beverly Place East Kings Highway unknown| B112 |grease sewage into waterbody |washed main; cleane Bayou Pierre none 500 gal.
184| 3/20/2014|10:35:00 AM|L-49 15-14 |924 Winter Garden Roa(Addison Avenue 1hr. B113 |roots and debris in nsewage into waterbody |unstopped main; wagMcCain Creek none 500 gal.
185| 3/23/2014|12:11:00 PM|BB-40 FM 4400 Pines Road Flores 6 hrs. FM7 |force main leak sewage partially contair| bypass pump set up;| Cross Lake 20,000 gal.  [500 gal.
186| 3/24/2014|11:57:00 AM|Y-54 9 |2761 Barrett Street Rutherford Street 1hr. B114 |debris in main sewage into waterbody |unstopped main; app|Bayou Pierre none 50 gal.
187| 3/24/2014| 2:29:00 PM|P-43 60-48 |Roy Road Dr. MLK Jr. Drive 1hr. BMH4 |tree limb in nvert sewage into waterbody |washed main; applie| Cross Lake none 1000 gal.
188| 3/31/2014|10:35:00 AM|JJ-44 16 |9250 Dean Road Armistead Street 1hr. B115 |grease sewage into waterbody |unstopped main; cled Gilmer Bayou none 2000 gal.
189 4/3/2014| 11:15:00 AM|AA-56 28 |348 Atlantic Avenue Norway Drive 2 hrs. B116 |grease sewage into waterbody |washed main; disinfel Bayou Pierre none 100 gal.
190 4/4/2014| 10:55:00 AM | X-52 13 |2371 Levy Street Texs Avenue 1hr. B117 |grease sewage into waterbody |unstopped main; disf| Bayou Pierre none 50 gal.
191 4/4/2014| 8:47:00 PM|X-55 26-50 | 328 Robinson Place Gilbert Avenue 1hr. BGM2(0|bad spot in main sewage into waterbody |washed main; applie{Bayou Pierre none 300 gal.
193 4/4/2014| 3:22:00 PM|Y-50 19-11 12924 Jackson Street Kentucky Avenue 1hr. BGM21|bad spot in main sewage into waterbody |washed main; applie| Cross Lake none 700 gal.
192 4/4/2014| 2:11:00 PM|U-50 7 |302 Hearne Avebue Myrtle Street 1hr. BMHS5 |invert clogged sewage into waterbody |washed main; applie| Cross Bayou none 700 gal.
195 4/5/2014| 6:21:00 PM|Y-54 9-17 |2749 Barrett Kings Highway 1hr. B118 |grease sewage into waterbody |washed main; applie{Bayou Pierre none 150 gal.
194 4/5/2014| 12:00:00 PM|Y-55 23-21 [3000 Highland Avenue [400 block Kings Highwa5 days | DGM1 |contractor replacing |sewage into waterbody |contractor completed Bayou Pierre none unknown
196 4/6/2014| 10:00:00 AM|BB-51 31 [1947 Nicholson Street |Union Avenue all day 1129 |I1&I sewage into waterbody |checked all manhole{Brush Bayou none unknown
197 4/6/2014| 2:00:00 PM|W-56 28-29 | 106 East Witchita Street|Alexander Avenue all day 1130 |1&I sewage into waterbody |checked manholes f¢ Bayou Pierre none unknown
198 4/6/2014| 2:16:00 PM|W-55 63-55 |400 Olive Street Highland Avenue 36 hrs. 1131 |1&l sewage into waterbody | checked all manhole{Bayou Pierre none unknown
201 4/7/2014| 3:57:00 PM|Y-50 11-19 | 2924 Jackson Street Arkansas Avenue unknown|BGM22 main broken down |sewage into waterbody |washed main; disinfe| Cross Lake none 500 gal.
199 4/7/2014|12:00:00 PM|AA-54 | 38-49 |Maryland Avenue Ockley Drive 2 hrs. 1132 |1&I sewage into waterbody |dispatched for cleanyBrush Bayou none unknown
200 4/7/2014|12:28:00 PM|W-56 28 |East Wyandotte Street |Alexander Avenue 1hr. 1133 |1&I sewage into waterbody |checked manholes ir|Bayou Pierre none unknown
202 4/9/2014| 1:30:00 PM|V-56 17 1910 Market Street Vine Street 2 hrs. B119 |heavy grease sewage into waterbody |unstopped main; disf| Red River none 50 gal.
203| 4/10/2014| 2:58:00 PM|Z-53 29-31 | 3505 Dowdell Street Claiborne Avenue 1hr. B120 |rags and grease in njsewage into waterbody [washed main; applie| Bayou Pierre none 200 gal.
204| 4/16/2014[10:19:00 AM|X-51 29 |Carrie Street Stonewall Street 2 hrs. B121 |heavy debris sewage into waterbody |unstopped main; disi| Bayou Pierre none 1000 gal.
205| 4/21/2014| 8:00:00 AM|FF-50 4  |Trammel Drive Valley View Drive 3 hrs. BGM23|sewer main broken ¢ sewage partially contair|vacuumed sewer, by|Bayou Pierre 10,000 gal.  |500 gal.
206| 4/21/2014| 9:25:00 AM|X-56 clean-|Merrick Street Centenary Boulevard 1hr. DGM2 | contractor bored hol{sewage into waterbody |washed main; applie{Bayou Pierre none 200 gal.
207| 4/22/2014]11:00:00 AM|U-55 42-40 | 1025 Marshall Street Franklin Street unknown| B122 |heavy debris sewage into waterbody |unstopped main Red River none unknown
208| 4/22/2014[11:00:00 AM|Y-50 18 |2921 Penick Street Kentuck Avenue 1.5 hrs. |BGM24|break in main sewage into waterbody |washed & vacuumed| Cross lake none 200 gal.
210 4/23/2014| 9:10:00 AM|X-51 18 |2300 Darian Street Mabel Street 1hr. B123 |grease and debris |sewage into waterbody |unstopped main; app Bayou Pierre none 100 gal.
209| 4/23/2014| 1:58:00 PM|Y-53 14-16 | 1322 Kings Highway Williams Avenue 1hr. BGM25|broken sewer main |sewage into waterbody |washed main; applie{ Bayou Pierre none 50 gal.
211| 4/24/2014| 2:14:00 PM|W-56 16-17 | 153/149 East Jordan Str|Cornwell Avenue 1hr. BGM26|broken sewer main |sewage into waterbody |washed main; applie{ Bayou Pierre none 100 gal.
212| 4/28/2014]10:40:00 AM|CC-54 | 3-39 |1049 Southfield Road |Fairfield Avenue 2 hrs. B124 |heavy roots in main |sewage into waterbody |unstopped main; app Bayou Pierre none 500 gal.
213| 4/30/2014| 10:45:00 AM|AA-53 6-7 |3700 St. Vincent Avenug Ockley Drive 2 hrs. B125 |grease sewage into waterbody |unstopped main; app| Bayou Pierre none 250 gal.
214 5/1/2014| 1:30:00 PM|X-53 31 |2400 Southern Avenue |Prospect Street 1hr. B126 |debris in main sewage into waterbody |unstopped main; app|Bayou Pierre none 100 gal.
215 5/1/2014| 2:38:00 PM|X-48 39-31 |2701 Hassett Avenue  [Milton Street 1hr. B127 |grease sewage into waterbody |washed main; applie| Cross Lake none 50 gal.
216 5/2/2014| 9:15:00 AM|LL-45 48 |3312 Ardis Taylor Drive |Leaside Way 1hr. B128 |debris in main sewage into waterbody |washed main; applie{ Gilmer Bayou none 200 gal.
217 5/2/2014| 2:47:00 PM|I1-50 19 18939 Marlow Street Turner Drive 1hr. B129 |grease sewage into waterbody |washed main; applie| Brush Bayou none 500 gal.
218 5/5/2014| 9:50:00 AM|Z-47 11 | Golf Links Boulevard Greenwood Road 1hr. BGM27|break in main sewage into waterbody |washed main; applie| Cross Lake none 100 gal.
220 5/7/12014| 10:26:00 AM|Z-47 8-11 [3131 Country Club Drive|Gold Links Boulevard |1 hr. BMHS6 [mud in invert sewage into waterbody |washed main; applie| Cross Lake none 200 gal.
219 5/7/2014| 8:09:00 AM|Z-57 8-9 |156 Ardmore Avenue |Anniston Avenue 1hr. U3  |unknown sewage into waterbody |wash main with wast Bayou Pierre none 10 gal.
221 5/8/2014| 11:39:00 AM| X-56 11-10 | 306 Merrick Street Coty Street 1hr. BGM28| break in main sewage into waterbody |washed main; applie{Bayou Pierre none 20 gal.
223 5/9/2014| 10:25:00 AM| X-52 15-13 |23 Levy Street Texas Avenue 1 hour |BGM2g break in main sewage into waterbody |washed main; dispat{Bayou Pierre none 100 gal.
222 5/9/2014| 9:00:00 AM|Z-52 25-24 [ 1706 Fulton Street Wallace Street 1hr. 1134 |1&I sewage into waterbody |waited for &I to decr{Bayou Pierre none 100 gal.
224 5/9/2014|11:12:00 AM|Y-42 2 |Parkwood Drive Dianne Street 2 hrs. 1135 |1&I sewage into waterbody |applied disinfectant |Cross Lake none unknown
225| 5/12/2014|12:30:00 PM|X-56 7 306 Merrick Street Coty Street 1hr. BGM3(0|break in main sewage into waterbody |unstopped main; app| Bayou Pierre none 50 gal.
226| 5/12/2014| 3:11:00 PM|Y-55 43 |Dillingham Avenue Gladstone Avenue 1 hr. BGM31|bad spot in main sewage into waterbody |washed main; applie(Bayou Pierre none unknown
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DATE TIME QtrSect MH LOCATION NEARIntersection TIME |CLASS CAUSE ENVIR IMPACT ACTION STREAM RECOVEH LOST
1 5/13/2014| 8:15:00 AM|Z-52 |24 1706 Fulton Street Wallace Street 1hr. 11 1&l sewage into waterbody |washed main; dispat|Bayou Pierre none 100 gal.
2 5/14/2014| 5:25:00 PM{X-49 [39 Catherine Street San Jacinto Avenue |2 hrs. B1 |gease sewage into waterbody |washed main; applie|Cross Lake none 30 gal.
3 5/14/2014| 5:32:00 PM|KK-48 |17-19 |Savanna Drive Cloverdale Drive 1hr. U1  |unknown sewage into waterbody |washed main; applie|Brush Bayou none 25 gal.
4 5/15/2014|11:57:00 AM [EE-51 |29-32 |West 75th Street Union Avenue 2 hrs. U3 |unknown sewage into waterbody |unstopped main; flug Brush Bayou none 30 gal.
5 5/16/2014| 6:40:00 PM|KK-53 |22 9412 Wrenwood Boulg Northbrook Drive 2 hrs. B2 |grease sewage into waterbody |washed main Brush Bayou none 1000 gal.
6 5/19/2014| 2:43:00 PM|1I-50  |32-36-| 1834 South Brookwoo(|Rosewood Drive 1hr. B3 |roots sewage into waterbody |washed main; disinf¢ Brush Bayou none 50 gal.
7 5/20/2014| 5:20:00 PM|DD-55 |9 6409 Line Avenue Oak Hill Drive 1hr. B4 |grease sewage into waterbody |washed main; disinf¢ Bayou Pierre none 75 gal.
8 5/27/2014|12:00:00 AM|Y-55 |43 661 Gladstone Boulevi Creswell Avenue 1hr. B5 |roots sewage into waterbody |washed main; applie|Bayou Pierre none 100 gal.
9 5/28/2014| 9:45:00 PM|JJ-44 |4 Dean Road Armstead Drive 2 hrs. B6 |grease sewage into waterbody |washed main; poure|Gilmer Bayou none 25 gal.
10 5/29/2014| 5:05:00 PM|Y-50 (17 2924 Jackson Street |Arkansas Avenue 2 hrs. MHBH1 |invert clogged |sewage into waterbody |[washed main; applie|Cross Lake none 100 gal.
11 6/2/201410:27:00 AM|R-45 |01 2900 Round Grove LalKemp Lane 1hr. B7 |debris sewage into waterbody |washed main; applie| 12 Mile Bayou |[none 100 gal.
12 6/2/2014| 9:12:00 AM|BB-54 |5 1046 Ontario Street | Glen Iris Boulevard |1 hr. B8 |debris sewage into waterbody |unstopped main; apg Bayou Pierre none 200 gal.
13 6/3/201411:26:00 AM|CC-40 |4 6414 Greenwood Roa(Broadacres Road 2 hrs. B9 |grease sewage into waterbody |unstopped main; apg Cross Lake none 3000 gal.
14 6/3/2014| 2:07:00 PM|Y-50 |18-11 |2932 Jackson Street |Kentucky Avenue 2 hrs. BGM1 |break in main  |sewage into waterbody |washed main; applie|Cross Lake none 250 gal.
15 6/5/2014111:30:00 AM|Y-50 |17 2951 Penick Street Kentucky Street 1hr. B10 |debris in main |sewage into waterbody |washed main; applie|Cross Lake none 200 gal.
16 6/6/201411:00:00 AM |[KK-46 |14 3032 Burson Drive Mansfield Road 1hr. B11 |debris sewage into waterbody |unstopped main; apg Boggy Bayou none 100 gal.
17 6/10/2014| 3:31:00 PM|KK-49 |27-19 |7118 Waymon Drive |Baird Road 2 hrs. B12 |grease sewage into waterbody |washed main; applie|Brush Bayou none 100 gal.
18 6/10/2014| 2:08:00 PM|LL-49 |20 2025 Dulverton Court | Blom Boulevard 1hr. MHB2 |inflow preventer |sewage into waterbody |[moved inflow preven Brush Bayou none 20 gal.
19 6/16/2014|11:30:00 AM |W-45 |18-21 |5638 South Lakeshore/Mirador Drive 2 hrs. B13 |grease sewage into waterbody |washed main; dispat|Cross Lake none 100 gal.
20 6/18/2014|11:30:00 AM|Y-53 |clean (2940 Samford Glen Oak Street 1hr. B14 |debris in main |sewage intowaterbody |unstopped main; apg Bayou Pierre none 50 gal.
21 6/24/2014| 8:47:00 AM|{W-48 |4 3622 Bellaire Avenue |Jewella Avenue 1hr. B15 |debris in main |sewage into waterbody |washed main; applie|Cross Lake none 100 gal.
22 6/24/2014|10:55:00 AM |W-48 |27-28 | 1600 Jewella Avenue |Michigan Boulevard |1 hr. B16 |roots/grease sewage into waterbody |washed main; applie|Cross Lake none 200 gal.
23 6/24/2014|12:41:00 PM |AA-54 |South |901 Ockley Drive Betty Virginia Circle |[1.5hrs. | LS1 |one pump opera|sewage into waterbody |-- Bayou Pierre none 15,800 gal.
24 6/30/2014| 9:55:00 AM|Y-58 |17-13 |2946 West Cavett Driv|Camilla Drive unknowr| B17 |grease sewage into waterbody |unstopped main Old River none unknown
25 6/30/2014| 5:53:00 AM|X-56 |2 136 Robinson Place |Centenary Boulevard |3 days U2 | unknown sewage into waterbody |washed main; applie|Bayou Pierre none 200 gal.
26 7/12/2014|11:59:00 AM[LL-51 |29-30 |853 Rose Lane Wesso Circle 2 hrs. B18 |grease sewage into waterbody |unstopped main; apg Brush Bayou none 50 gal.
27 7/16/2014| 4:36:00 PM|{W-51 |54 1981 Hearne Avenue |Lakeshore Drive 1hr. B19 |grease sewage into waterbody |washed main; applie| Cross Bayou none 50 gal.
28 7/18/2014|12:50:00 PM |[EE-51 |29 West 75th Street Union Avenue 1hr. BGM2 |bad pipe in inver sewage into waterbody |unstopped main; apgBrush Bayou none 500 gal.
29 7/22/2014| 3:21:00 PM|W-55 |41 Creswell Avenue Wichita Street 1hr. B20 |grease sewage into waterbody |wash main; applied | Bayou Pierre none 100 gal.
30 7/22/2014/10:00:00 AM |W-56 |6-8 200 Jordan Street Coty Street 2 hrs. BGM3 |hole in main sewage into waterbody |repairs scheduled fo|Bayou Pierre none 500 gal.
31 7/23/2014| 2:51:00 PM|Q-47 |62-57 |2003 Jamison Street |Simpkin Drive 1hr. U4  |unknown sewage into waterbody |washed main; applie| 12 Mile Bayou  |none 100 gal.
32 7/24/2014| 3:00:00 PM|MM-58 |Norris | 10198 Thornwood Driv|Norris Ferry Road 5 hrs. LS2 |power out due tc sewage partially contair sewage vacuumed u|Long Lake 3600 gal.| 7171 gal.
33 7/24/2014| 8:00:00 AM|Y-38 |Tou-D(6826 Jefferson Paige I Jefferson Paige Road|1 hr. LS3 |power lost due t{sewage into waterbody |called AEP/SWEPC(Cross Lake none 6 gal.
34 7/28/2014| 7:30:00 PM|PP-60 |Swam| 2912 Long Lake Drive |Falmoth Drive 2 hrs. LS4 |contractor discol sewage into waterbody |bypass pump set up;Long Lake none 145 gal.
35 8/2/2014| 8:05:00 PM|Y-57 |55 Stratford Avenue Johnette Street 1hr. B21 |grease sewage into waterbody |washed main; applie|Bayou Pierre none 100 gal.
36 8/5/2014| 1:00:00 PM|Z-47 |20-27 |Greenwood Road Golf Links Boulevard |1 hr. B22 |grease sewage into waterbody |unstopped main; apg Brush Bayou none 100 gal.
37 8/11/2014|10:50:00 AM|Y-50 |33 3305 Exposition Aveni Huston Street 1hr. B23 |debris in main |sewage into waterbody |washed main; applie|Cross Lake none 50 gal.
38 8/11/2014| 3:38:00 PM|CC-54 |60/cleq5904 Henderson Aven|Pieeremont Road 1hr. B24 |roots/possible bisewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
39 8/12/2014| 7:55:00 AM|CC-39 |1 6414 Greenwood Roa(Broadacres Road unknowr| MHB3 |blocks in manho|sewage into waterbody |unstopped main; apg Cross Lake none 1500 gal.
40 8/14/2014| 2:38:00 PM|JJ-42 |5-40 |Newcastle Boulevard |Bert Kouns Industrial junknowr| B25 |grease sewage into waterbody |washed main; applie| Gilmer Bayou none 1000 gal.
41 8/15/2014| 4:27:00 PM|KK-44 |4 9250 Dean Road Armistead Drive 1hr. U5 |unknown sewage into waterbody |unstopped main; disi Gilmer Bayou none 20 gal.
42 8/15/2014| 4:48:00 PM|Y-55 |44 639 Gladstone Boulevi Creswell Avenue 1hr. U6 |unknown sewage into waterbody |unstopped main; disiBayou Pierre none 50 gal.
43 8/16/2014| 8:30:00 PM|JJ-52 |BrushyMykanos Trace Briarcrest Street 2 hrs. LS5 |both pumps tripg|sewage into waterbody |crews got both pumg Brush Bayou none 60 gal.
44 8/18/2014| 7:30:00 PM|GG-46 |Meadc/Meadow Parkway Driv|Meriwether Road 1hr. LS6 |power failure to |sewage into waterbody | power restored Gilmer Bayou none 140 gal.
45 8/18/2014| 8:30:00 PM|JJ-52 |BrushyMykanos Trace Briarcrest Street 1hr. LS7 |both pumps tripg|sewage into waterbody |crews got both pumg Brush Bayou none 30 gal.
46 8/20/2014|11:10:00 AM|Y-50 |28 3015 Jackson Street |Kentucky Avenue 1hr. BGM4 |roots/broken ma|sewage into waterbody |unstopped main; apg/Cross Lake none 100 gal.
47 8/25/2014| 1:38:00 PM|CC-57 |7 321 Southfield Road |Glen Cove Street 1hr. B26 |grease sewage into waterbody |unstopped main; apg Bayou Pierre none 50 gal.
48 9/1/2014| 3:20:00 PM|Z-47 |5-7 3100 Iberville Drive  |Chamberlain Drive |1 hr. B27 |grease sewage into waterbody |washed main; applie|Cross Lake none 100 gal.
49 9/1/2014| 2:00:00 PM|EE-59 |River \|Old River Road Bert Kouns Industrial |4 hrs. LS8 |SWEPCO transflsewage into waterbody | portable generator s{Red River none 70 gal.
50 9/2/201410:36:00 AM |NN-58 |-- 760 Overton Brooks R{Norris Ferry Road 4 days FM1 |small leak in fordsewage completely con|force main repaired; |Long Lake 30,000 gqnone
51 9/4/2014 | 2:38:00 PM|V-55 |45-36 |443 Vine Street Highland Avenue 1hr. B28 |grease sewage into waterbody |washed main; applie|Red River none 50 gal.
52 9/10/2014| 6:02:00 PM|Z-56 |52 3855 Victory Drive East Gregg Street 7 hrs. B29 |roots & grease; l|sewage into waterbody |grease removed/mai|Bayou Pierre none 350 gal.
53 9/11/2014| 7:48:00 PM |BB-46 |42-41 |4913 Dandridge Place|Bethume Drive 2 hrs. B30 |grease sewage into waterbody |unstopped main; apg Brush Bayou none 200 gal.
54 9/17/2014| 8:46:00 PM|X-49 |36 3202 Catherine Street| McCutcheon Avenue |1 hr. U7 _|Unknown sewage into waterbody |washed main; applie| Cross Lakes none 10 gal.
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55 9/21/2014| 3:07:00 PM|11-49 |24 Hawthorne Drive Lyles Lane 1hr. MHB4 |sewer charged; | sewage into waterbody |washed main; applie|Brush Bayou none 300 gal.
56 9/22/2014| 5:47:00 PM|B-58/A49/35 |227 Carrolton Avenue |Anniston Avenue 1hr. B31 |[roots sewage into waterbody |washed main; applie|Bayou Pierre none 75 gal.
57 9/25/2014| 3:53:00 PM|HH-59 |22-21 |316 South Wickford Ci|Smitherman Drive 1hr. B32 |roots sewage into waterbody |washed main; disinf¢ Sand Beach Bay(none 10 gal.
58 9/29/2014|10:52:00 AM |DD-48 |8-9 3950 West 70th Street|Jewella Avenue 1.5 days| BGM5 |sewer main brok|sewage into waterbody |by pass pump set up Brush Bayou none 10,000 gal.
59 9/29/2014| 3:57:00 PM|BB-54 |1-5 1108 Ontario Street  |Glen Iris Boulevard |1 hr. U8 |unknown sewage into waterbody |washed main; disinf¢ Bayou Pierre none 20 gal.
60 10/4/2014| 1:35:00 PM|GG-60 |40 8525 Chalmette Drive |Jackson Square Boul{unknowr| B33 |grease sewage into watebody |washed main Sand Beach Bay(none 300 gal.
61 10/7/2014| 2:49:00 PM|Q-51 |14-15 |Barton Drive Beauregard Drive 2 hrs. B34 |rags and grease|sewage into waterbody |washed main; disinf¢ 12 Mile Bayou |none 100 gal.
62 10/8/2014| 2:43:00 PM|GG-55 |15-16 |Line Avenue Millicent Way 1hr. B35 |roots & grease |sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
63 | 10/10/2014| 4:12:00 PM|Z-56 |33-32 |East Slattery Boulevar| Alexander Avenue |1 hr. B36 |tree roots and d¢sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
64 | 10/12/2014| 6:58:00 AM|Y-50 |8 2818 Kentucky Avenu¢Hardy Street 2 hrs. B37 |debris in main |sewage into waterbody |washed main; cleang Cross Lake none 200 gal.
65 | 10/12/2014|12:42:00 PM|X-49 |36 3203 Catherine Street|McCutcheon Avenue |2 hrs. B38 |debris in main |sewage into waterbody |washed main; cleang Cross Lake none 250 gal.
66 | 10/13/2014| 9:23:00 PM|X-55 [99-40 |2700 Gilbert Drive Wilkinson Street 1hr. B39 |grease/debris in|sewage into waterbody |washed main cleanu|Bayou Pierre none 600 gal.
67 | 10/13/2014| 3:31:00 PM|W-48 |22 1609 Hassett Avenue |Michigan Boulevard |1 hr. LS18 |bypass pump st(sewage into waterbody |Red River Pump Co. Cross Lake none 3000 gal.
68 | 10/14/2014| 7:43:00 PM|BB-50 |33-34 |2809 Essex Stret Fairy Avenue 1hr. B40 |grease & roots |sewage into waterbody |washed main; cleang Brush Bayou none 60 gal.
69 | 10/16/2014| 1:02:00 PM|X-54 |48 2500 Southern Avenug Prospect Street 1hr. B41 |grease in main |sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
70 | 10/16/2014| 2:07:00 PM|JJ-52 |11 9200 Mykanos Trace |Brushy Bayou Boulevi1 hr. LS9 |lift station down |sewage into waterbody |dispatched sewer lift| Brush Bayou none 50 gal.
71 | 10/20/2014| 2:15:00 PM|U-54 |47 719 Edwards Street | Crockett Street 1hr. B42 |debris in main |sewage into waterbody |washed main cleanu|Red River none 50 gal.
72 | 10/21/2014|10:06:00 AM|V-57 |8 1243 Crofton Street  |Stoner Avenue 1hr. B43 |debris in main |sewage into waterbody |washed main; applie|Bayou Pierre none 100 gal.
73 | 10/22/2014|11:00:00 AM|CC-48 |54 Broadway Avenue Carver Street 3 hrs. BGM6 |manhole broken|sewage into waterbody |washed main; dispat|Brush Bayou none 3000 gal.
74 | 10/22/2014|12:10:00 PM|Y-54 |9 2907 Barrett Street Rutherford Street 1hr. BGM?7 |bad pipe sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
75 | 10/23/2014|10:40:00 AM|II-59 |3 518 South Dresden Cc|Village Green Drive |1 hr. B44 |debris in main |sewage into waterbody |washed main; applie[Sand Beach Bay(none 50 gal.
76 | 10/26/2014| 1:31:00 PM|W-48 |28 Michigan Boulevard |Jewella Avenue unknowr| B45 |heavy grease |sewage into waterbody |unstopped main; apg Cross Lake none 1000 gal.
77 11/7/2014| 5:01:00 PM|11-47 |16-15 |8977 Walker Road Mackey Lane 1hr. B46 |grease and rags|sewage into waterbody |washed main; applie| Gilmer Bayou none 150 gal.
78 | 11/10/2014| 1:30:00 PM|BB-54 |1-5 1108 Ontario Street  |Glen Irus Boulevard |1 hr. BGMS8 |bad spot in main sewage into waterbody |washed main; applie| Bayou Pierre none 10 gal.
79 | 11/14/2014| 3:17:00 PM|DD-53 |31-27 |302 West 69th Street |Dowdell Street 1hr. B47 |grease sewage into waterbody |washed main; applie|Brush Bayou none 70 gal.
80 | 11/15/2014| 9:19:00 AM|U-49 |5 209 Holcomb Drive  |Westheimer Street |6 hrs. B48 |roots and grease sewage into waterbody |washed main; applie| Cross Bayou none 1500 gal.
81 | 11/24/2014|12:50:00 PM|DD-54 |-- 6401 Line Avenue Oak Hill Drive 2 hrs. B49 |heavy grease ar|sewage into waterbody |washed main; applie|Bayou Pierre none 100 gal.
82 12/5/201410:14:00 AM |JJ-52 | Brushy|9398 Briarcrest Street |Mykanos Trace 1hr. LS10 |Lift station down|sewage into waterbody |called sewer lift crew Brush Bayou none 100 gal.
83 12/7/2014| 6:55:00 PM|Z-56 |clean-(270 East dudley Drive |Cornwell Avenue 1hr. B50 |grease sewage into waterbody |washed main; disinf¢ Bayou Pierre none 100 gal.
84 12/8/2014| 3:12:00 PM|X-56 |29-30 |112 East Wilkinson Str Alexander Avenue 1hr. B51 |grease sewage into waterbody |washed main Bayou Pierre none 50 gal.
85 12/8/2014| 5:01:00 PM|EE-52 |18-19 |537 West 76th Street |Wallace Avenue 1hr. B52 |grease sewage into waterbody |washed main disinfe| Brush Bayou none 100 gal.
86 12/9/2014| 3:10:00 PM|Z-48 |6-7 3914 Oakcrest Street |Sandra Street 1hr. B53 |roots & grease |sewage into waterbody |washed main; disinf¢ Cross Lake none 50 gal.
87 12/9/2014| 5:51:00 PM|BB-54 |1-5 1108 Ontario Street | Glen Iris Boulevard |1 hr. BGM?9 |bad spot in main sewage into watebody |washed main; disinf¢ Bayou Pierre none 50 gal.
88 12/9/201412:40:00 PM |[EE-56 |2 510 Lloyd Lane Gilbert Drive 1hr. U9 |unknown sewage into waterbody |washed main; disinf¢ Bayou Pierre none 50 gal.
89 | 12/10/2014| 9:28:00 AM|DD-58 |19 6620 Youree Drive West 70th Street 1hr B54 |grease sewage into waterbody |washed main; cleang Sand Beach Bay(none 300 gal.
90 | 12/10/2014| 9:00:00 AM|Y-48 |- 3700 Hardy Street Jewella Avnue 12 hrs. | LS11 |hose leaking on |sewage into waterbody |replaced hose Cross Lake none 100 gal.
91 | 12/15/2014]10:10:00 AM |AA-55 |1 3814 Creswell Avenue| Cecile Place 1hr. B55 |grease sewage into waterbody |unstopped main; disiBayou Pierre none 200 gal.
92 | 12/15/2014|10:44:00 AM|AA-54 |36-35 |4057 Baltimore Avenu(Lawhon Street 1hr. B56 |grease sewage into waterbody |unstopped main; disiBayou Pierre none 10 gal.
93 | 12/15/2014| 2:16:00 PM|X-53 [27-26 |2625 William Avenue |Wilkinson Street unknowr|BGM10|bad spot in main sewage into watebody |washed main; disinf¢ Bayou Pierre none 80 gal.
94 | 12/19/2014|11:34:00 AM|U-50 |15 300 Hearne Avenue | Myrtle Street unknowr|BGM11|brick in invert |sewage into waterbody |set up bypass pump; Cross Bayou none 100 gal.
95 | 12/19/2014|11:36:00 AM|x-49 |39 3431 Catherine Street|San Jacinto Avenue |3 hrs. LS12 |bypass pump co|sewage into waterbody |increase pupmp pow Cross Lake none 1500 gal.
96 | 12/19/2014|11:09:00 AM|Z-55 |41-42 |424 McCormick Avenu/Highland Avenue ongoing| U10 [unknown sewage into waterbody |washed main; dispat|Bayou Pierre none 6500 gal.
97 | 12/21/2014| 5:22:00 PM|JJ-46 |cleano|9141 Walker Road Bert Kouns Industrial |1 hr. B57 |grease sewage into waterbody |washed main; vacuu|Boggy Bayou none 500 gal.
98 | 12/22/2014]10:20:00 AM|W-45 [18-22 |5638 South Lakeshore Mirador Drive unknowr| B58 |grease sewage into waterbody |washed main; disinf¢ Cross Lake none 200 gal.
99 | 12/22/2014| 3:49:00 PM|V-53 |22 1247 Oakland Street |Lawrence Street 1hr. B59 |grease sewage into waterbody |washed main; disinfg Cross Bayou none 75 gal.
100 | 12/22/2014| 1:06:00 PM|Y-54 |9-17 |2761 Barrett Street Rutherford Street 1hr. BGM12 unknown; bad sf|sewage into waterbody |washed main; cleang Bayou Pierre none 100 gal.
101 | 12/22/2014| 2:20:00 PM|CC-56/141/6 6711 Querbes Drive |Berkshire Place 1hr. BGM13 bad spot in main/sewage into waerbody |washed main; disinf¢ Bayou Pierre none 20 gal.
102 | 12/24/2014| 2:28:00 PM|KK-49/K52/44 |9520 Baird Road Evergreen Drive 1hr. B60 |grease & roots |sewage into waterbody |washed main; disinf¢ Brush Bayou none 50 gal.
103 | 12/24/2014| 5:26:00 PM|Force N-- 545 Overton Brooks R|Norris Ferry Road unknowr| FM2 |air rel valve|sewage into waterbody |dam built around majLong Lake none 70 gal.
104 1/3/15| 2:53:00 PM|EE-51 |20 748 West 73rd Street |Union Avenue unknowr| 112 |I1&I sewage into waterbody |-- Brush Bayou none 100 gal.
105 1/5/15]10:50:00 PM|AA-51 |13 to 1]2500 Drexel Street Virginia Avenue 1hr. B61 |roots & grease |sewage into waterbody |unstopped main; clei{Brush Bayou none 1000 gal.
106 1/7/15] 9:00:00 AM|DD-56 |11 6345 Querbes Drive  |Brookmeade Drive |48 hrs. 1126 |excessive rain |sewage into waterbody |cleaned and disinfec|Bayou Pierre none 48,000 gal.
107 1/12/15/11:08:00 AM [V-49  |21-12 |3417 Sunset Drive Murray Lane unknowr| B62 |roots sewage into waterbody |set upbypass pump |Cross Lake none 200 gal.
108 1/12/15| 5:25:00 PM|EE-49 |36-28 |3301 Red Bud Lane |Woodhaven Lane 1hr. B63 |grease sewage into waterbody |washed main; applie|Brush Bayou none 20 gal.
109 1/12/15] 5:30:00 PM[X-49 |28-23 |3430 Judson Street |Mertis Avenue 1 hr. B64 |grease sewage into waterbody (washed main; applie| Cross Lake none 70 gal.
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110 1/13/15| 9:15:00 AM({X-49 |33 3400 Catherine Street|San Jacinto Avenue |1 hr. B65 |[roots sewage into waterbody |washed main; washe Cross Lake none 200 gal.
111 1/13/15| 2:29:00 PM|EE-51 |28-31 |737 Pinetree Drive Brushy Lane 1hr. B66 |grease sewage into waterbody |washed main; applie|Brush Bayou none 50 gal.
112 1/16/15| 1:24:00 PM|Z-53 |29-30 |3505 Dowdell Street |Dickinson Street unknowr| U11 |unknown sewage into waterbody |washed main; disinf¢ Bayou Pierre none 150 gal.
113 1/16/15| 2:39:00 PM|[X-53 |30-29 |2400 Samford Avenue|Bolinger Street unknowr| U12 |unknown sewage into waterbody |washed main; applie|Bayou Pierre none 150 gal.
114 1/20/15| 6:02:00 PM|11-49  |15-17 |8919 Hawthorne Drive| Torento Lane unknowr| B67 |grease sewage into waterbody |washed main; applie|Brush Bayou none 200 gal.
115 1/21/15| 2:47:00 PM|{Q-51 [14-13 |1600 Barton Drive Beauregard Drive unknowr| B68 |grease sewage into waterbody |washed main; disinf¢ 12 Mile Bayou  |none 75 gal.
116 1/22/15|11:30:00 AM|11-49 |17 8900 Hawthorne Drive| Torento Lane 2 hrs. B69 |grease sewage into waterbody |washed main; applie|Brush Bayou none 300 gal.
117 1/22/15| 9:00:00 AM |DD-56 |11 6345 Querbes Drive  |Brookmeade Drive |48 hrs. 113 |excessive rain |sewage into waterbody |cleaned and disinfec|Bayou Pierre none 48,000 gal.
118 1/22/15| 3:32:00 PM|U-53 |10-9 |1404 Alston Street North Allen Avenue |[unknowr| 114 |I&I sewage into waterbody |checked manholes u|Cross Bayou none unknown
119 1/22/15| 4:05:00 PM|U-52 |41 1829 Perrin Street Norma Avenue unknowr| 115 [I1&I sewage into waterbody |-- Cross Bayou none unknown
120 1/22/15| 3:59:00 PM|R-44 |Havan|3050 Gordonia Drive |Haavanna Street unknowr| LS13 |lift station down |sewage into waterbody |called sewer lift crew| 12 Mile Bayou  |none 150 gal.
121 1/23/15| 9:05:00 AM|Z-52 |17 1635 Desoto Street  |Linwood Avenue 1hr. B70 |roots in main sewage into waterbody |washed main; applie|Bayou Pierre none 100 gal.
122 1/26/15| 5:21:00 PM|X-55 |43-55 |Pinehurst Boulevard |Prospect Street 1hr. B71 |[roots sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
123 1/26/15| 4:42:00 PM|AA-55 |20-26 |623 Ockley Drive Creswell Avenue 1hr. U13 |unknown sewage into waterbody |washed main; applie|Bayou Pierre none 75 gal.
124 1/27/15|11:30:00 AM|Q-51 |25 Nelsoon Street Corporate Drive 2 hrs. B72 |grease sewage into waterbody |washed main 12 Mile Bayou  |none 200 gal.
125 1/31/15| 1:12:00 PM|{W-55 |37 653 Wyandotte Street | 1700 Irving Place 1hr. B73 |debris in main |sewage into waterbody |washed main; applie|Bayou Pierre none 50 gal.
126 2/2/15| 5:40:00 PM|W-56 |11,9 |Egan Street Alexander Street 1hr. B74 |[roots sewage was not contair unstopped main; wajRed River none 75 gal.
127 2/3/15| 5:14:00 PM|X-50 |23, 22|2810 Judson Street | Missouri Avenue 1hr. B75 |roots & grease |sewage into waterbody |unstopped main; wajCross Bayou none 50 gal.
128 2/5/15]11:30:00 AM|Y-53 |NR 2940 Sandford West Kirby 1hr. B76 |debris sewage into waterbody |unstopped main; disiBayou Pierre none 150 gal.
129 2/5/15| 9:26:00 AM|AA-55 |NR 740 Oneonta Street  |4100 Line Avenue 1hr. BGM14|broken pipe sewage into waterbody |washed main; applie|Bayou Pierre none 30 gal.
130 2/5/15| 4:10:00 PM|V-56 |18, 171910 Market Street  |Vine Street 1hr. BGM15/roots/possible bisewage into waterbody |unstopped main; disiRed River none 30 gal.
131 2/9/15]11:00:00 AM|DD-53 |NR 582 East 70th Street |Line Avenue 1hr. B77 |debris in main |sewage into waterbody |unstopped main; disiBayou Pierre none 100 gal.
132 2/22/15|10:30:00 AM[NY-48 |13 3655 1/2 Stonewall Str|Jewella Avenue 1hr. BGM16/sewer main brok|sewage completely con|cleaned and disinfec|Cross Lake N/A N/A
133 2/23/15 DD-56 |11, 14 |Querbes Drive Brookmeade Drive |1 hr. 116 |excessive rain |sewage into waterbody |cleaned site Bayou Pierre none 1,200 gal.
134 2/24/15 DD-56 |11, 14 |Querbes Drive Brookmeade Drive |1 hr. 117 |excessive rain |sewage into waterbody |cleaned site Bayou Pierre none 1,200 gal.
135 2/25/15 DD-56 |11, 14 |Querbes Drive Brookmeade Drive |1 hr. 118 |excessive rain |sewage into waterbody |cleaned site Bayou Pierre none 1,200 gal.
136 2/26/15| 1:47:00 PM|CC-52 |19 6020 Linwood Avenue|West 60th Street 1hr. BGM17|sewer main brok|sewage into waterbody |unstopped main; cle{Brush Bayou none 150 gal.
137 3/2/15| 3:31:00 PM|X-51 |29 2200 Stonewall Street |1-20 1hr. B78 |grease in sewer |sewage was not contairwashed main; disinf¢ Cross Lake none 200 gal.
138 3/3/15| 5:01:00 PM|Z-53 |4 to29 |Linwood Avenue Dickinson Street 1hr. B79 |grease sewage into waterbody |unstopped main; wagBayou Pierre none 200 gal.
139 3/3/15| 4:54:00 PM[Z-54 |15 830 Ratcliff Street Line Avenue 30 min. | LS14 |hose leaking on |sewage into waterbody |washed main;cleane|Bayou Pierre none 100 gal.
140 3/4/15| 2:40:00 PM|Y-53 |4 to 131446 Glen Oak Kings Highway 1hr. B80 |clogged main |- washed sewer main |Bayou Pierre none 500 gal.
141 3/6/15| 4:30:00 PM[XX-49 |[N/A |3655 1/2 Stonewall  |Jewella Avenue 1hr. B81 |sewer main brok|sewage partially contair repaired manhole; cl|Cross Lake 50 gal.

142 3/9/15| 9:53:00 AM|EE-51 |17 to 1/926 Windsor N/A 1hr. 1110 |excessive rain |sewage into waterbody |washed main; disinfe -- none 1,000 gal.
143 3/9/15|10:10:00 AM|[W-45 |N/A  |5553 South Lakeshore/ West Chester Street |2 hrs. 1111 |excessive rain |sewage into waterbody |-- Cross Lake none 1,500 gal.
144 3/9/15| 1:47:00 PM|DD-56 |11 & 1/Querbes Drive Brookmeade Drive |1 hr. 1112 |excessive rain |sewage into waterbody |disinfected/washed ¢ Bayou Pierre none 1,200 gal.
145 3/9/15| 9:25:00 AM|GG-49 |7 8227 Lucille Avenue |Betty Street 1hr. 119 |excessive rain |sewage into waterbody |washed sewer main |Brush Bayou none 500 gal.
146 3/10/15| 4:15:00 PM|V-50 |13 3158 Murphy Street  |Alabama Avenue 1hr. FM3 |sewer force maillsewage into waterbody | Repaired main; cleal Cross Bayou 3,000 gal| 1,600 gal
147 3/10/15]11:00:00 AM|NR NR Willow Point | South Lakeshore Driv|8 hrs. LS15 |both pumps win(sewage into waterbody |put station on bypas{Cross Lake 23,936 102,936 gal.
148 3/12/15| 7:21:00 AM|EE-53 |14 to 1/367 West 73rd street |NR 1hr. B82 |debris and roots|sewage into waterbody |unstopped main; wajBrush Bayou none 500 gal.
149 3/12/15| 8:51:00 AM|DD-55 |6 to 7/{400 Dru Circle NR 1hr. 1113 |excessive rain |sewage into waterbody |checked manholes i Bayou Pierre none 500 gal.
150 3/12/15| 8:51:00 AM|V-55 |17 to 111601 Market Street NR 1hr. 1114 |excessive rain |sewage into waterbody |repaired sewer main|Red River none 50 gal.
151 3/12/15] 9:12:00 AM|NR NR Randolph Street Hearne Avenue 1. hr 1115 |excessive rain |sewage into waterbody |checked manholes il Brush Bayou none 1,200 gal.
152 3/12/15| 9:41:00 AM|BB-50 |NR Corbitt Street Hearne Avenue 1hr. 1116 |excessive rain |sewage into waterbody |checked manholes il Brush Bayou none 1,000 gal.
153 3/12/15|10:33:00 AM|BB-54 |NR Line Avenue Ockley Drive 30 min 1117 |excessive rain |sewage into waterbody |checked manholes i Bayou Pierre none 1,500 gal.
154 3/12/15]10:45:00 AM|AA-52 |33 to 24113 Belmont Street |NR 1hr. 1118 |excessive rain |sewage into waterbody |checked manholes i Bayou Pierre none 1,500 gal.
155 3/12/15]|10:45:00 AM |AA-52 |25 4113 Belmont Street |NR N/A 1119 |excessive rain |sewage into waterbody |-- Bayou Pierre none 1,000 gal.
156 3/12/15]|10:52:00 AM | X-51 |31, 32/2713 Alabama Avenue/ NR 1/2 hr 1120 |excessive rain |sewage into waterbody |checked manholes il Cross Lake none 1,00 gal.
157 3/12/15| 1:48:00 PM|BB-57 |6 4350 Finley Drive Opennsylvannia Aven|1 hr. 1121 |excessive rain |sewage into waterbody |-- Bayou Pierre none 2,000 gal.
158 3/12/15| 2:00:00 PM|DD-56 |11 Brookmeade Drive Querbes Drive NR 1122 |excessive rain |sewage into waterbody |-- Bayou Pierre none 1,000 gal.
159 3/12/15| 5:03:00 PM|AA-52 |22 1829 Vivian Street NR NR 1123 |excessive rain |sewage into waterbody |-- Brush Bayou none 1,000 gal.
160 3/12/15| 8:34:00 AM|NR NR Olive Street Youree Drive 1/2 hr MHBS5 |charged manhol|sewage into waterbody |checked manholes irffAnderson Bayou |none 1,000 gal.
161 3/12/15]10:27:00 AM|NR NR East Olive Street Highland Avenue 1/2 hr MHB6 |charged manhol|sewage into waterbody |checked manholes irffAnderson Bayou |none 1,000 gal.
162 3/13/15] 1:31:00 PM|AA-54 |25 t02]3852 Maryland Avenug Ockley Drive 1hr. 1124 |excessive rain |sewage into waterbody |checked manholes i Bayou Pierre none none

163 3/15/15| 2:50:00 PM|NR NR 9398 Briarcrest Street |Linwood Avenue 1hr. 1125 |lift station down |sewage into waterbody |dispatched sewer lift| Brush Bayou none 1,000 gal.
164 3/17/15] 4:56:00 PM|Y-48 (2 2805 Jewella Avenue |Hardy Street 2 hrs BGM10 contractor hits 1(sewage into waterbody |bypss pump set up u Cross Lake 1,000 gal/500 gal.
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165 3/19/15]10:30:00 AM|W-50 |NR17(|3143 Murphy Street |Alabama Avenue 2 hrs. FM4 |force main blow |sewage into waterbody | contractor repaired n Cross Lake 1,000 gal|500 gal.
166 3/24/15| 3:54:00 PM|W-45 |18 to 215638 South Lakeshore/NR 2 hrs. B83 |debris in main |sewage into waterbody |washed main applie( Cross Lake none 1,000 gal.
167 3/26/15| 8:44:00 AM|NR NR 3400 Darien Street 2300 Block Mertis Avg 1 hr. LS16 |loss of power |sewage into waterbody |lift station back on lir|Cross Lake none 99.66 gal.
168 3/27/15|11:15:00 AM|Z-43 |NR Jefferson Paige Road |I1-220 2 hrs. FM5 |force main broke|sewage into waterbody |contractors made ref Cross Lake none 2,000 gal.
169 3/31/15|10:47:00 AM|U-53 |18 Buena Vista Street North Western Avenu(1 hr B84 |debris in main |sewage into waterbody |unstopped main; wajCross Bayou none 100 gal.
170 4/1/15| 8:48:00 PM|[II-49 |56-57 |1932 South Brookwoo(Blom Boulevard 2 hrs. B85 |grease in sewer |sewage into waterbody |unstopped main with|Brush Bayou none 2000 gal
171 4/11/15| 4:00:00 PM|X-50 |30 31004 Catherine Stre¢ Alabmama Ave. 20 min. | B86 |grease and debr|sewage into waterbody |washed main 450 ft { Cross Lake none 50 gal.
172 4/14/15| 9:55:00 PM|V-54 |21 1100 Sam Fertita Drivg 1200 Snow Street 1hr. B87 |Debris on Sewel sewage into waterbody |unstop the sewer mg Red River none 100 gal.
173 4/15/15| 8:59:00 AM|11-49 |58 1919 South Brookwoo(89 Turned Drive 1hr. MHB?7 |debris in manhol sewage into waterbody |washed the sewer m|Brush Bayou none 100 gal.
174 4/17/15| 2:32:00 PM|[X-53 |28, 26|1342 Wilkinson Street |William Avenue 1hr BGM18 main broken dov|sewage into waterbody |called out vac truck |Bayou Pierre none 100 gal.
175 4/18/15| 4:21:00 PM|{W-52 [14,16 |1844 Jordan Street Norma Avenue 2 hrs. B88 |grease sewage into waterbody |unstop service line |Cross Bayou 200 gal. |none
176 4/19/15| 7:00:00 AM|NR 11301 East Kings Higt Flournoy-Lucas Road |45 Min. | LS17 |Power surge an{sewage completely con|diver incoming flow t{none 100,000 ¢none
177 5/2/15| 1:10:00 PM|11-49 8965 Turner Dr. S. Brookwood Dr. 1hr B89 |debis in main |sewage was not contair unstop main with wa|Brush Bayou none 100 gal.
178 5/2/15| 4:34:00 PM|V-53 |50 1600 Ashton St 1000 Pierre St 1/2 hr. B90 |debris in main |sewage was not contairlwash main Cross Bayou none 100 gals
179 5/2/15| 1:20:00 PM|V-53 |40 1001 Pierre Ave. Looney Ave. 2 hrs. |BGM19break in main |sewage was not contairwash main Cross Bayou none none
180 5/11/15]/10:55:00 AM |DD-56 |21 439 Lloyd Ln. 500 Gilbert St 1.5 hrs. | MHB8 |debris in MH 18 |sewage was not contairlwash main Bayou Pierre none 200 gals
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ATTACHMENT 4

SEWER SYSTEM ASSESSMENT

PHASE 1 QUANTITIES

CEDAR GROVE BASIN




CITY OF SHREVEPORT
SANITARY SEWER ASSESSMENT QUANTITIES

Manhole Inspection

AT4 CDyearoneSSAquantities.xlsx

Date Range: SSA Phase 1 SSA Phase 2 Total
Prior to 5/12/14 1,392 1,392
5/13/14 -5/12/15 998 1,021 2,019
Grand Total 2,390 1,021 3,411
Sewer Line Smoke Test Linear Feet (LF)
Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/12/14 887,261 0 887,261
5/13/14 -5/12/15 103,280 130,613 233,894
Grand Total 990,541 130,613 1,121,154
SSA Phase 1 Prior to 5/13/14 SSA Phase 15/13/14-5/12/15
Pipe Diameter Length Smoked Pipe Diameter Length Smoked
5 633
6 29,940 6 4,589
8 567,064 8 54,785
10 112,584 10 20,537
12 87,276 12 12,115
15 23,103 15 3,977
18 17,586 18 3,952
21 3,296 21 605
24 25,112 24 1,909
30 5,964 30 68
36 7,806 32 744
42 6,896
Grand Total 887,261 Grand Total 103,280

SSA Phase 2 5/13/14 - 5/12/15

Pipe Diameter Length Smoked
6 744
8 98,605
10 15,462
12 9,675
15 2,822
Unknown 3,306
Grand Total 130,613
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CITY OF SHREVEPORT
SANITARY SEWER ASSESSMENT QUANTITIES

Sewer Line CCTV Linear Feet (LF)

Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/13/14 696,547 0 696,547
5/13/14-5/12/15 172,379 619,659 792,038
Grand Total: 868,926 619,659 1,488,585

SSA Phase 1 Prior to 5/13/14

SSA Phase 15/13/14 - 5/12/15

Pipe Diameter Length Surveyed Pipe Diameter Length Surveyed

5 451
6 15,212 6 5,582
8 459,757 8 67,514
10 89,290 10 36,242
12 67,577 12 28,673
15 18,908 15 8,877
18 9,552 18 11,509
21 2,818 21 638
24 15,075 24 9,981
30 5,962 32 789
36 5,140 36 2,575
42 6,805

Grand Total 696,547 Grand Total 172,379

SSA Phase 2 5/13/14 - 5/12/15

Pipe Diameter

Length Surveyed

4 870
6 140,108
8 359,252
10 64,277
12 25,924
15 15,580
16 146
18 5,481
21 5,244
24 2,615
36 164
Grand Total 619,659

AT4 CDyearoneSSAquantities.xlsx

Page 2



CITY OF SHREVEPORT
SANITARY SEWER ASSESSMENT QUANTITIES

Contractor (CES) Sewer Line Cleaning Linear Feet (LF)

SSA Phase 1 Prior to 5/13/14

Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/13/14 682,189 0 682,189
5/13/14-5/12/15 203,662 517,055 720,717
Grand Total: 885,851 517,055 1,402,906

SSA Phase 15/13/14 - 5/12/15

Pipe Diameter

Length Cleaned

Pipe Diameter

Length Cleaned

6 17,600 6 9,142
8 486,251 8 93,913
10 96,057 10 38,415
12 66,998 12 31,608
15 10,838 15 9,780
18 3,456 18 9,927
24 989 21 638
24 9,450
32 789
Grand Total 682,189 Grand Total 203,662

SSA Phase 2 5/13/14 - 5/12/15

Pipe Diameter

Length Cleaned

6 104,474
8 316,951
10 52,637
12 21,690
15 13,396
18 5,533
21 2,373
24 0
Grand Total 517,055

City of Shreveport Sewer Line
Cleaning Linear Feet

Date Range: Cumulative
Prior to 5/13/14 449
5/13/14-5/12/15 204,632

Grand Total: 205,081

revised 07/08/15

AT4 CDyearoneSSAquantities.xlsx
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ATTACHMENT 5
REMEDIATION MEASURES PLAN, PHASE 1 [RMP1]

PROJECT SCHEDULES




30-Jun-15 16:10

The City of Shreveport, Louisiana

Start Date: 06-Aug-13
Finish Date: 29-Jan-21

Run Date: 30-Jun-15 Time: 16:10

Activity ID [ Description

SSA Phase 1

[~ Work|

Dys

CD Milestones 1193

Funding Milestone
Assessment & Report - BKI/BV
AREA A
PROJECT 133 F-O
Design
Construction Procurement
Construction
PROJECT 134 F-O
Design
Construction Procurement
Construction
PROJECT 114 PCP
Design
Construction Procurement
Construction
PROJECT 117
Design
Construction Procurement
Construction
PROJECTS 118 (low Float) & 139
Design
Construction Procurement
Construction
PROJECT 157 (low Float)
Design
Construction Procurement
Construction
PROJECT 116
Design
Construction Procurement
Construction
PROJECT 137
Design
Construction Procurement
Construction
PROJECT 138
Design
Construction Procurement
Construction
PROJECTS 136/169
Design
Construction Procurement
Construction
PROJECTS 140/156
Design
Construction Procurement
Construction
AREA B
PROJECT 111 F-O
Design

533
389
904
393

Early Start [ Early Finish
2014 2015 2016 2017 2018
AlMlJlJullAlSlOlNlD ‘]lFlMIAIMIJIJUIIAISIOINlD JlFlMlAlMlJlJullAlSlOlNlD JlFlMlAlMlJlJullAlSlOlNlD JIFIMIAIMIJIJUlIA[S[D
1278 ls_May_l4A n_Nov_17 vHH\HH\HH\HH\\\H\\IHH\HH\HH\HH\\\HH\HH\HH\HH\HH\\\HH\HH\HH\HH\\\H\\\HH\HH\HH\HH\\\HH\HH\H\HHH\HH\\\HHH\H\HH\HHHHHHHHHHHHHH \H\HH\HH\\\\H\\HH\HH\HHH\HHHHHHHHHHHH' CItyOf ShreVepQrt_Program MaSteI’SChe(
1278 lS_May_l4A ]J.'NOV'17 vHH\H\:\\HH\HH\\\H\\H\H\HH\HH\HH\\\HH\HH\HH\:HH\HH\\\HH\HH\HH\HH\\\H\:\\HH\HH\HH\HH\\\HH\HH\H\HHH\HH\\\HH\HH\HH\HH\HH:HHHHHHHH\H \H\HH\HH\\\\H\\HH\HH\HH\HHH\HHHHHH:HHH\' SSAPhaSEl 3 3
ls_May_l4A ]J.'NOV'17 vHH\H\‘\\HH\HH\\\H\\IHH\HH\HH\HH\\\HH\HH\HH\‘HH\HH\\\HH\HH\HH\HH\\\H\‘\\HH\HH\HH\HH\\\HH\HH\H\HHH\HH\\\HHH\H\HH\HH\HH‘HHHHHHHHH\ \H\HH\HH\\\\H\\HH\HH\HHH\HH\HHHHHH‘HHH\' CD Mllestonesl :
ls_May_l4A 28_Oct_15 v‘H\\\H:H\HH\HH\HH\I\H\\\HH\HH\HH\HH\\\H\\\HH:\HH\HH\HH\\\HHHHHHHHHHHH' Fundlng Mllestone : : : : : : :
ls_May_l4A 29_Aug_15 vHH\H\:\\HH\HH\HH\\H\H\HH\HH\HH\\\H\\\HH\HH\:HH\HHHHHHHHHHHH' Assessment&Repon BKI/BV 3 3 3 3 3 3 3
06-May-15 A 10-Nov-17 3 3 3 ‘\\\\m\\\\\m\\\\\m\\\\\m\\\\HH\\\\m\\\\\m\\\\\m\\\Hm\\\\\m\\\\\m\\\\m\\\\\mH‘HHHHHHH\HH H\\\\\\\\\H\\HH\\\H\\H\\\\\\\HHHmmumm‘mmq AREAA 3 3
06-May-15 A 17-Jun-16 3 3 3 ‘\\\\\\\\\\\H\\\\\\\\\\\\\\H\H\\\\\\\\\\\H\H\\\\\\\\\Hmmmmmmm' PROJECT‘ISS F-0 3 . 3 3 3
06-May-15 A | 27-Oct-15 | | | T pesign ! ! f ! ! ! ! f
28-Oct-15 20-Feb-16 Wy anstruc’uon Procurementi
22-Feb-16 17-Jun-16 . i | ! | Wmm Construction i i | | |
06_May_15A 19.Ju|.16 : : : ‘\\\\\\\\\\\\\\\\HHHHH\\\\\\\\\\\\\\HHHHH\\\\\\\\\\\\\HHHHHH\HHHHH' PRO\]ECT 134 F-Q : : : : :
06-May-15 A | 27-Oct-15 ! ! | WY Design ! ! 3 ! ! ! ! !
28-Oct-15 20-Feb-16 | I Construction P:rocurement:
22-Feb-16 | 19-Jul-16 ! ! ! ! ! W Constriiction ! ! ! ! !
02-Jun-15 21-Apr-17 3 3 3 v\\\\m\\\\m\\\\m\:\\\m\\\\m\\\\H\\\\\H\\\\\H\\\\m\\\\\H\\\\m\\:v\m\\\\m\\\Hu‘mumwmmwmmmm\mm\v:u' PROJéCT 114PC|::’ 3 3
02-Jun-15 29,Feb,16 3 3 3 vHH\\\\\\\\\\\\\\\\H‘HHHH\HHHHHHHHHHW DeSI n 3 3 3 3 3 3 3
01-Mar-16 20-Jul-16 m Construction Procurement
21-Jul-16 21-Apr-17 i i i i i i | I I mmmmmulu' Constrbction | | |
15_Ju|_15 07_Aug,17 : : : :‘H\HH\HH\H\H\\\HH\HH\HH\HH\\\HH\HHIHH\HH\HH\\\\:H\HH\HH\H\H:HHH\HHHHHH \H\HH\HH\\\\IHHHHHHHHHIH\H' PRO‘,\]ECT 117 : :
15_Ju|_15 11,Ap|’,16 3 3 3 3‘\\\\HHHHH:\\\\\\\\\\\\\\\HHHHHHHHHH\H" De5|gn3 3 3 3 3 3 3
12-Apr-16 04-Aug-16 mem Construction Progurement |
05-Aug-16 07-Aug-17 | | | | | | | | i \\\\\\\\\\\\\\\\\Hmmmmmmmu' Conétruction , ,
ll_Aug_ls Ol_Sep,17 : : : : ‘H\HH\‘HH\\\HH\HH\HH\HH\HH\\\H\HHH\HH\HH\\H\\\\HH\HH\HH‘\HHHHHHHHH \H\HH\HH\H\H\\H\HHHHHHIHHHHH' PROJECTS 118 (lowFloat)&lsg :
11-Aug-15 06-May-16 | | | . De5|gn 1 1 1 ‘ ‘ 1
09-May-16 31-Aug-16 | | | | | | me Construcnon Procurement | | | |
01-Sep-16 01-Sep-17 i i i i i i i ‘uumuuuuuuuu \\\\\\\\\HH\\\\H\\\HHHm\mmmmm' donstruction ' '
e o | | | | ey pOJECT 157 fou Flos)
25-Aug-15 22-Jun-16 i i i i v\u\w\\u\u\u\u\u\u\u\u\u\umuummmmm' Design | 1 | | | |
23-Jun-16 15-Oct-16 ! ! ! ! 3 3 “mm:jq Constryction Procurement 3 3 3 !
17_Oct_16 10_Nov_17 3 3 3 3 3 3 3 ‘HHHHHHH \H\HH\\\HH\HH\HH\HH\HHH\H\HHHHHHH:HHHW COnSlTUClIOn 3 3
03-Nov-15 25-May—17 3 3 3 3 3 \\\\\\\\\\\\\\\\\\\\\\\\\\\\v‘\\Hmmmm\\‘v\\\\\\\\\\\\\\\m‘mmm\m\mummmm\mummm' PROJECT 1lé 3 3
IV ETEveT § § § § S § § § § §
01-Jun-16 22-Sep-16 mm Construction Procurerﬁent
23-Sep-16 25-May-17 1 1 1 1 1 1 1 WY cgnstruction | | |
24-Nov-15 19-Jul-17 3 3 3 3 3 '\\\\\\\\\\\\\\\\\\\\\\\\HHHHHHHH\H‘HH\HH\\\\\HHHHHHHHHHHHHm\mmmummmmmmm' PROJECT 137 3 3
24-Nov-15 25-Jul-16 i i i i i 'H\\\\\\\\\\\H\\H\\H\:\HHHHHHH\H:\H' DeS|gn i 3 3 i i
26-Jul-16 16-Nov-16 ! ! ! ! ! ! | W - Construction Pocurement | ! ! !
17-Nov-16 19-Jul-17 | i i i i i i i | mmm w\u\u\u\u\uu‘ummmmmwh' Constrﬁction | |
17_Dec_15 09_Aug_17 : : : : : ‘\\HH\HH\HH\H:\\HH\\\HH\H\\:HH\HH\\\HHHHHHHHHHHHH \H\HH\HH\H\I\H\HHHHHHHIHH\W PROJECT 138 : :
17-Dec-15 15-Aug-16 3 3 3 3 3 ‘\\\\\\\\\\\\\\\\\\\H\\HH\HHHHHHHHH' De3|gn 3 3 : 3 3
16-Aug-16 08-Dec-16 Wmm:" Construction Procurement
09-Dec-16 09-Aug-17 | | | | | | | | WL T TN Construction , ,
07-Jan-16 24-Aug-17 i i i | | '\\\\\\\\u\\\\\n\\\\u\\\\\\\\\\m\\\\\\\\\\\uuu‘mmuummm \\u\\\\\\\\\\\uh\\\\uuuuum)muuu' PROJECTS 136/169 i |
07-Jan-16 01-Sep-16 | 1 1 1 1 WY pesign 1 1 1 1 1
02-Sep-16 25-Dec-16 | | | | | | | : Construction Procurement 1 1 1
27-Dec-16 24-Aug-17 ' ' ' ' ' ' ' ' T T TN Cdnstruction ' '
03-Feb-16 22-Jun-17 3 3 3 3 3 ‘\\\\\\\\\\‘\\\\\\\\\\\\\\\\\\l\\\\\\\\\\\H\HH‘HHHHHHH\HH \u\u\u\mmw:mmmmm' PROJECTS 140/156 3 3
03-Feb-16 25-Aug-16 3 3 3 3 3 ‘HmmHmwmwmmmHmmm' De3|gn 3 : 3 3 3
26-Aug-16 21-Dec-16 1 1 1 1 1 1 1 ey Constructl()n Procurement ! ! !
22-Dec-16 22-Jun-17 ! ! . . . i i | ‘:mmmm:::y Construction . .
e | | S s NN N— | |
06-May-15 A 21-Oct-16 3 3 3 ‘mmH\:mHHmHHmHmm\mm\HHmHHmHHmH‘HmHmm\HH‘H\mm\mmmm' PROJECT 111 FO . 3 3 3
06-May-15 A | 30-Nov-15 i i i ‘\mmmmmmmmmmmmu' Design . . . . . . . '

WY Summary

EPA Consent Decree Master Schedule - PHASE 1 SORT
Page 1 of 5




'ActivityID Description Work | Early Start Early Finish
Dys 2014 2015 2016 2017 2018

_ : A[M[JJu[ATST O[N] D[ J[F[M[A[M[JI[QuU]ATS]O[N[D|[J[F[M[A[M[JI[Qu[ATS]O[N[D|[J[F[M[A[M[JI[u[ATSTO[N[D[JI[F[M[A[M[JIu]ATS]
Construction Procurement 115 01-Dec-15 | 24-Mar-16 ! ! ! ! ! WS Constructipn Procurement ! ! 1 1 1 :
Construction 147 25-Mar-16 | 21-Oct-16 : : : : : WYY Constrliction. | 3 3 3 3 3
PROJECT 131 F-O 393 06-May-15 A 17-Jun-16 3 3 3 “"“‘“‘3"“‘“‘“‘“‘“":"“‘“‘“‘“‘“‘“‘”‘H‘H‘HHHH'}”””””””'%pRO‘]ECT§131 F-O i i i i 3 3
Design 110 | 06-May-15 A | 27-Oct-15 3 3 | W Design ! ! ! ! ! ! ! ! !
I Construction Procurement 116 28-Oct-15 | 20-Feb-16 ! ! ! ! B e 4 Cojnstruction Pjrocurementi 3 : :
Construction 8 22Febis | 17uns s s s s s Wy | Constructan s s s s i i
PROJECT 103 PCP 638 02Jun-15  28-Feb-17 ; 3 : T T T Ty PROJECT 103 PCP 3 3 3
Design 144 02-Jun-15 | 24-Dec-15 : : | WO pesign | : : : : 3 ! ! 3
Construction Procurement 182  28-Dec-15 | 26-Jun-16 Fmﬁmm Construct:ion Procurement | | | 3 3 3
Construction 168 27-Jun-16 | 28-Feb-17 3 3 3 3 3 3 W IS IS Construction | 3 |
PROJECT 107 PCP 668 02-Jun-15 30-Mar-17 3 3 3 v“‘i"H‘H‘H‘H‘H":"H‘H‘H‘H‘H‘H\H\H\H\H\H\Hl:H\H\H\H\H\H\:H\H\H\H\H\HH:HHHHHHHMH mmmmmw‘ PROJEC'I" 107 PCP 3 3 3 3
Design 144 02Jun-15 | 24-Dec-15 } 3 3 Wiy pesign | | | | | | | | |
Construction Procurement 213 28-Dec-15 27-Jul-16 3 3 3 3 3 ‘H\H\H\H\H\Hv;mmmmmm;vm' Constiruction Proclirement i i i i i 3
Construction 168 28-Jul-16 30-Mar-17 3 3 3 3 3 3 | WIS Construction | | |
PROJECT 112 PCP 658 02-Jun-15 20-Mar-17 3 3 3 v"‘:‘”‘H‘H‘H‘H‘H“H‘H‘H‘H‘H‘H\H\H\H\H\H\H\l“\H\H\H\H\H\\:\H\H\H\H\Hm‘mmmmumummmqui PROJECTE]_’I.Z PCP 3 3 3 3
Design 122 02-Jun-15 20-Nov-15 ! ! ! W pesign | | | 3 3 3 3 3 3
Construction Procurement 297 23-Nov-15 | 14-Sep-16 : ! ! : | W I | Constructioh Procurement 3 3 3 3 3
Construction 126 15-Sep-16  20-Mar-17 | | | | | VI I Gonstruction |
PROJECT 130/152 638 04-Aug-15 02-May-17 3 3 3 3 w““"‘H“"‘HH"‘HH""H‘\\HH\\\HH\\:\H\\\HH\\\HH\:\\H\\\HH\\\\m‘ummmmum \mmmmmu‘\m' PROJ‘ECT 130/152 3 3 i
Design 122 04-Aug-15 28-Jan-16 ! ! ! | WY pesign | | 3 3 3 3 3 3
Construction Procurement 307 29-Jan-16 30-Nov-16 ! ! ! ! ! W I I I I Construction IProcurement | | | |
Construction 105 01-Dec-16 | 02-May-17 ! ! ! ! ! ! ! ! WY Construction. | 3 3 3
PROJECT 129 574 25-Aug-15  20-Mar-17 3 3 3 3 vq pRo‘]EcTilzg ! !
Design 144 25-Aug-l5 | 22-Mar-16 3 3 3 | WY, pesign | : : : ; ; 3 3
Construction Procurement 115 23-Mar-16 15-Jul-16 Wmmmmmv Constr[,;ction Procurement
Construction 168 18-Jul-16 20-Mar-17 3 3 3 3 3 3 3 ‘\\H\H\Hm:\mmmmmm wmmmmqi Constructifpn 3 3 i i
PROJECT 113 573 16-Sep-15  10-Apr-17 ! ! ! ! N e e I e I I I I Iy pROJECT 113 ! | |
Design 144 16-Sep-15  12-Apr-16 : : : : WY pesign | : : : : ! ! !
Construction Procurement 115 13-Apr-16 05-Aug-16 Fﬂm Consjtruction Profurement |
Construction 168 08-Aug-16  10-Apr-17 3 3 3 3 3 3 | WY Construgtion | |
PROJECT 109 542 13-Oct-15  06-Apr-17 ! | | | N e T T T T T T I I Iy pROJECT 109 3 3 3
Design 144 13-Oct-15  09-May-16 | | | | R e N | | : | | 3 |
Construction Procurement 115 10-May-16 | 01-Sep-16 vmmmmv donstruction F’rocuremenit
Construction 147 02-Sep-16 06-Apr-17 | | 3 3 3 3 3 WY Constrution | | |
PROJECTS 153/ 154 606 03-Nov-15 30-Jun-17 3 3 3 3 3 ‘\H\\\\\H\H\H\\H\H\H\\:\\H\H\\H\H\H\:H\H\H\\\\\H\H‘H\HHHHHHHH\H\\H\H\HHH:HHHHHHHH' PROJEC'I:'S 153 / 154 3 3 3
Design 122 03-Nov-15 28-Apr-16 ! ! ! ! | IO pesign | 3 3 3 3 3 3
Construction Procurement 310 29-Apr-16  04-Mar-17 : : : : 3 | I T I Gonstruction Procuremert 3 3 3
Construction 84 06-Mar-17 | 30-Jun-17 3 3 3 3 3 p::u::::::m:' Construction ! | |
I‘ PROJECTS 110/ 135 571 17-Nov-15  09-Jun-17 | | | | T T T I pROJECTS 10 / 135
Design 144 17-Nov-15  14-Jun-16 3 3 3 3 | WY pesign | | | | | | |
Construction Procurement 114 15-Jun-16 | 06-Oct-16 f 3 3 3 3 3 Iy Construgtion Procurement : ! ! f
Construction 168 07-Oct-16 09-Jun-17 3 3 3 3 3 3 3 :vmmmmm \\\m\HHHH\H:HHHHHH' tonstructioﬁ 3 3 3
PROJECT 106 512 24-Nov-15 18-Apr-17 3 3 3 3 3 'H\H\H\H\H\H\H\H\v;\\H\H\H\H\H\\;vwHwHwHwHwHm;mmmmwmm mmmmmm}\q PROJE';CT 106 i i 3 3
Design 122 | 24-Nov-15 19-May-16 3 3 3 3 3 YT Design 3 3 3 3 |
Construction Procurement 118 20-May-16 | 14-Sep-16 | IO | Construction Procurement
Construction 147 15-Sep-16 18-Apr-17 W Iy - Constryiction
PROJECT 132 447 24-Dec-15 14-Mar-17 ' 3 3 3 3 V‘\H\H\H\H\H\l:‘\H\H\H\H\H\‘:l\H\H\H\H\Hmi\mmmmmmmmmm' EPROJECT i32 3 3 3 3
Design 122| 24-Dec-15 | 17-Jun-16 | | | | mmngu:mioesign ! !
Construction Procurement 112 20-Jun-16 | 09-Oct-16 I Construgtion Procurément
Construction 105 11-Oct-16 14-Mar-17 ! ! ! ! ! ! | I (Construction 3 3 3 3
AREA C 852 06-May-15 A 19-Sep-17 3 3 3 “""""i""""""""":""""""""""""""""""‘l:‘\\\\\\\\\\\\\\\\\:l\\\\\\\\\\\\\\HH:HHHHHHHH\H HH\\\\\\\\\\\\\|:\\\\\\\\\\HHHH:‘HHHHHHH'E AREA C 3 3 3
PROJECT 119 F-O 393 06-May-15A  17-Jun-16 ! ! | I I I I I | pROJECT 119 F-O ! ! | | | 3
Design 110 06-May-15A | 27-Oct-15 : : | WY pesign 3 3 3 : : : : : :
| Construction Procurement 116 | 28-Oct-15 20-Feb-16 | . 4 Cojnstruction Procurement |
Construction 84 22-Feb-16 | 17-Jun-16 3 3 3 3 3 WY | Construction 3 3 3 |
PROJECT 142 F-O 393 06-May-15A  17-Jun-16 ! ! B e —— — — — — — — — — .. e S 3 3 3 3 3 3
Design 110 06-May-15 A | 27-Oct-15 ! ! | IO pesign ! | | 3 3 3 3 3 3
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[Activity 1D

Description Work | Early Start Early Finish
Dys 2014 2015 2016 2017 2018
A[M[JJu[ATST O[N] D[ J[F[M[A[M[JI[QuU]ATS]O[N[D|[J[F[M[A[M[JI[Qu[ATS]O[N[D|[J[F[M[A[M[JI[u[ATSTO[N[D[JI[F[M[A[M[JIu]ATS]

Construction Procurement 116 | 28-Oct-15 20-Feb-16 ! 1 ! ! | IR Construction Procurement ! ! ! ! ! !
Construction 84| 22-Feb-16 | 17-Jun-16 ‘mmmm::' Constmct,dn
PROJECT 104 PCP 472 02-Jun-15 15-Sep-16 ' . ! v‘H‘H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\wHwHwHHmmmmmmm' PROJECT 104 PCP | ! : ! ! !
Design 122 02-Jun-15  20-Nov-15 WY pesign
Construction Procurement 117 | 23-Nov-15 18-Mar-16 ! ! ! ! ! I | Construction Procurem‘em 3 3 3 3 3 3
Construction 126 21-Mar-16 | 15-Sep-16 } | | ! ! Wmﬂm Constructiof ! ! ! ! ! !
PROJECT 102 PCP 627 02-Jun-i5  17-Feb-17 : ; L T T T TSIy pROJECT 102PCP 1 1 1
Design 122 02-Jun-15 | 20-Nov-15 } ! ! WY pesign | | | } 3 3 3 3 3
Construction Procurement 117 23-Nov-15  18-Mar-16 | ey Constructidn Procurement
Construction 231 21-Mar-16 17-Feb-17 3 3 3 3 3 w\\HHHHH\HH\:HHHHHHm\H‘HHHHHHHHH\ TNy Cohstruction 3 3 3 3 3
PROJECTS 115/ 120 636 29-Jul-15 24-Apr-17 ' ' ! : “\H\H\H\“‘\H\H\H\H\H\H\H\H\H\H\HwmHwHwHwHwHwmHwHwuwuwuwm:wmmmmmmmmmmmu{m' PROJECTS ]_15/‘;[20 3 3 3
Design 167 29-Jul-15 28-Mar-16 ' ' ! ' “\H\H\H\1”\H\H\H\Hmmmmmmmq Design ! : : : ! ! ! !
Construction Procurement 15 29-Mar-16 | 21-Jul-16 Wm::m::m::' Constrction Proctrement |
Construction 189 22-Jul-16 24-Apr-17 3 3 3 3 3 3 | WO Iy Constiuction. | | | |
PROJECT 123 (low Float) 784 29-Jul-15 19-Sep-17 3 3 3 3 """"‘\\‘\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\H\\\\\\\\\\\\\\\\H\\\\\\\\\\\\\\HH‘H\HHHHHHHH\\\\\\\\\\\\\\\\\H\\\\\\\\\HHHH,HHHHHHH' PROJECT lZB(IowFIéat) 3 3
Design 209/ 29-3u-15 | 25-May-16 ! ! : | WIS Design | | 3 : : : :
Construction Procurement 15 26-May-16 | 17-Sep-16 mm Construction pmcuremem 3 3 3
Construction 252 19-Sep-16 19-Sep-17 : ! ! ! ! ; ; W ' Construction ! ! !
PROJECTS 121 /124 542 11-Aug-15 02-Feb-17 3 3 3 3 “"H‘H‘HH‘H‘H‘H‘H‘H\H\H\H\H\HHHHH\H\H\H\H\:\\H\H\H\HmH‘mm\mmmm Ty PROJECTS 121/124 3 3 3 3
Design 144 U-Aug-15  08-Mar-16 3 3 3 | WO pesign | 3 | | | | | |
Construction Procurement 114 09-Mar-16 30-Jun-16 ! ! ! ! ! ‘:::n:::::::mmy Constructlon Procurethent 3 | | 3 3 3
Construction 147  01-Jul-16 02-Feb-17 ! } ! ! ! ! ‘ Ty Consnucnon 3 | 3 3 3
PROJECTS 122/ 144 512 16-Sep-15 08-Feb-17 i . . ' “““““HHH\HHH\HHH\HHHHHH\HHH\HHH\HHHHHH\HHH\‘HHHHHHHHH\ Ty PROJECTS 122‘/ 144 : ! ! :
Design 144 16-Sep-15  12-Apr-16 3 3 3 3 VI Iy Design | 3 | | | | | |
Construction Procurement 115 13-Apr-16 05-Aug-16 ! ! ! ! ! | WY Construction Procurement 3 3 3 3 3
Construction 126 08-Aug-16 | 08-Feb-17 ! ! ! ! ! | 3 | e Construction | 3 3 3 3
PROJECT 143 415 13-0ct15  30-Nov-16 3 3 3 3 Ty pROJECT 143 3 3 | | |
Design 122 13-Oct-15 | 07-Apr-16 } WY pesign | } } } } 3 3 3
Construction Procurement 115/ 08-Apr-16 | 31-Jul-16 memm Cons‘tructlon Proqurement
Construction 84 01-Aug-16 30-Nov-16 ! ! ! ! ! | | ‘ummmm Clonstruction 3 3 3 3 3
PROJECTS 145/ 146 665 24-Nov-15 18-Sep-17 3 3 3 3 3 "““““““‘““““"H‘HH‘HHHH‘HHHH‘H‘HHH\H:HHHHHHH\HHHHHHHH\HHl:HHHHHH\Hm:mumm\m' PROJECTSl45/l463 3 3
Design 144 24-Nov-15 | 21-Jun-16 ! ! ! ! ! VI I, pesign. ! | | | 1 1
Construction Procurement 212 | 22-Jun-16 19-Jan-17 i i i i i i wH\H\HwHwHwm;wmmmmmm Yy Constrjuction Procu:rement i 3 3 3
Construction 168 20-Jan-17  18-Sep-17 3 3 3 3 3 3 1 | VT | Construction | | |
AREA D 860 06-May-15 A  27-Sep-17 3 3 3 “"""":"""HHHHHH“HHHHH\\\\\\\\\\\\\\\\\\\\\\\\H:HHHHHHHHH:\\\\\\\\\\\\\\HH‘HH\HHHHHHH\HHHH\\\\\\\\:\\\\"""HHHH‘”HHHHHHH y AREA D 3 3 3
PROJECT 125 F-O 454 06-May-15 A 17-Aug-16 ' ! 1 ‘H‘H‘H‘H‘H‘H‘H‘H\H\“‘\H\H\H\H\H\H\H\H\H\H\H\Hm\Hmmmmmmm' PROJECT 125|F-0 ! 3 3 3 3 3
Design 110 06-May-15 A | 27-Oct-15 ! ! | WY pesign | | 3 3 3 3 3 3 3
Construction Procurement 116 28-Oct-15 | 20-Feb-16 Wy Co‘nstrucnon Procurememj 3 3 3 3
Construction 126 22-Feb-16 | 17-Aug-16 3 3 3 3 3 m@m::m:v CO?S”UC“O” 3 3
PROJECT 147 F-O 425 06-May-15 A 19-Jul-16 3 3 3 | e PROJECT 147 E-d 3 3 3 3 3 3
Design 110 06-May-15 A | 27-Oct-15 ! ! | I pesign | | | 3 3 3 3 3 3
Construction Procurement 116 28-Oct-15 | 20-Feb-16 3 3 f : Ty anstrucnon Procurementf f ! ! ! ! |
Construction 105 22-Feb-16 | 19-Jul-16 Wy Constrction
PROJECT 101 PCP 603 02-Jun-15 24-Jan-17 3 3 3 vH‘H‘H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H\H:H\HwHwHwHwHw:wwHwHwHwHwwm‘mmmmmmw vy PROJECT 101 pqp 3 3 3 3
Design 144 02-Jun-15 24-Dec-15 3 3 3 VI Iy pesign 3 3 3 3 3 3 3 3 3
Construction Procurement 116 28-Dec-15 | 21-Apr-16 ! ! ! ! ! pmmmn:p:q Construction pmcuremem ! | | 3 3 3
Construction 189 | 22-Apr-16 24-Jan-17 ! ' ' ' ! ‘\mHH\\\HHHH\\\\Hmuwumuuuumu Ny Construction ! ! : ! !
PROJECTS 127 / 128 / 151 694 29-Jul-15 21-Jun-17 i . . ' “‘“““““‘““““““HH‘HHHHHHHHHHHHHHHHHHHHHHH\HHH\H\‘\HHHHHHHHHHHHHHHmmm\m\m\m' PROJECTS 127 / 128 / 151 ! ! !
Design 187 29-Jul-15 25-Apr-16 3 3 3 3 ‘\H\H\H\\‘\\H\H\H\H\H\Hmmmmmmvm' Desig n 3 3 3 3 3 3 3
Construction Procurement 115 26-Apr-16 18-Aug-16 ! ! ! ! ! ! vn:::::::::::?::::::::y Constructlon pocuremem: ! ! | | |
Construction 210/ 19-Aug-16 | 21-Jun-17 ! ! ! ! | | Ty Construction 3 3 3
PROJECT 167 414 11-Aug-15 27-Sep-16 | | | : “"""“""""""""""""""""""‘""""""‘”””:””””””””' PROJECT 167 ! ; ' ! ! 1
Design 122 11-Aug-15 | 04-Feb-16 f ! ! | Ty Des'gn | ‘ } } 3 3 3 3
Construction Procurement 115 05-Feb-16  29-May-16 | C‘onstructlon Procuremen
Construction 84 31-May-16 27-Sep-16 ! ! ! ! ! ! ‘::::jmmw Constructjon | | 3 3 3 3
PROJECTS 126 / 149 / 150 603 17-Nov-15 11-Jul-17 ! ' ! : ! ""H"""‘H""""H‘H""H\\\\\\\\HH\\\\\HH\\\\\HH:HHHHH\HHHH\\\\\\m\\\\\\m:m\mm\mum' PROJECTS 126 / 149 / 150 3 3 3
Design 144 17-Nov-15 | 14-Jun-16 3 3 : : | WY Design | ! ; ; 3 3 3
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'ActivityID Description Work | Early Start Early Finish
Dys 2014 2015 2016 2017 2018

_ : A[M[JJu[ATST O[N] D[ J[F[M[A[M[JI[QuU]ATS]O[N[D|[J[F[M[A[M[JI[Qu[ATS]O[N[D|[J[F[M[A[M[JI[u[ATSTO[N[D[JI[F[M[A[M[JIu]ATS]
Construction Procurement 114115 Jun-16 | 06-Oct-16 ! ! ! 1 1 : ‘ Construction Procurement ; ; ! ! !
Construction 189 07-Oct-16 | 11-Jul-17 ! ! } } ! ! 3 e Cat o 3 3 3
I PROJECT 168 481 03-Dec-15 27-Mar-17 3 3 i i i ‘\\H\HH\H\HH\H\HH\HH\H\HH\\‘v\\\H\HH\H\HH:HHHHHHHHH\ mmmmm' PROJECT 168 3 3 3 3
Design 144 03-Dec-15 28-Jun-16 3 3 3 3 3 ‘\\H\HwHwHwHmmmmwmwmm' Design 3 3 3 3 i i i
Construction Procurement 116 29-Jun-16 22-Oct-16 ! ! ! ! ! | W Constrliction Proctrement 3 3 3 3
Construction 105 24-Oct-16 | 27-Mar-17 ! ! ! ! ! ! ! | WY Construction | 3 3 3
PROJECTS 148/ 166 644 24-Dec-15 27-Sep-17 3 3 3 3 3 v""""""""‘:""""""""‘“l"\\\\\\\\\\\\HH:HHHHHHH\HH\\\\\\\\\\\\\\\\\l:H\\\\\\\\\mmummmmm' PROJECTSl48/lGé 3 3
Design 144 24-Dec-15 20-Jul-16 3 3 3 3 i vH\H\H\H\H\H:Hmummmum' De5|gn‘ i i ‘ i 3 3
Construction Procurement 282 21-Jul-16 28-Apr-17 3 3 3 3 3 3 ! ‘\H\H\H\m‘mmmmm\m e Constwructlon Procurement 3 i i
Construction 105 01-May-17 27-Sep-17 3 3 3 3 3 3 3 3 3 ‘:::m::j::mm::q Construction 3 3 3
AREA E 852 06-May-15 A  19-Sep-17 3 3 3 “H\H\H\H\HH\H\H\HH:\\HH\H\H\H\H\HH\H\H\H\HH|H\H\H\H\HH\u\H\H\H\HHHH‘HHHHHHHH‘H \\\\\\\\HHHHH:HHHHHHH\HHHHHHHHH' AREA E 3 3 3
PROJECT 170 F-O 489 06-May-15 A  21-Sep-16 ' 3 3 “H‘H‘H‘H‘H\H\H\H\H\EH\H\H\H\H\H\H\H\H\H\H\H\mH\H\HwHmmmmmmmv PROJECT 170 F-O 3 3 : 3 3 3
Design 132 06-May-15 A | 30-Nov-15 : : | WO pesign. | : : 3 3 ! 3 3 3
Construction Procurement 115 01-Dec-15 | 24-Mar-16 mm Construc“:m Procurement
Construction 126 25-Mar-16 | 21-Sep-16 3 3 3 3 3 W, Construction 3 3 3 |
PROJECT 176 F-O 425 06-May-15 A 19-Jul-16 3 3 3 “"H""i"‘H‘\\H\\\H\\\:H\\\H\\\H\\\H\\\H\\\H\\\H\\\HHHHHHHHH\HH' PROJECT 176 F-d 3 3 3 3 3 3
Design 110 06-May-15 A | 27-Oct-15 ! ! | WO pesign ! ‘ | 3 3 3 3 3 3
Construction Procurement 116 28-Oct-15 | 20-Feb-16 ! ! | Ty Co‘nstructlon pmcurememj | | | 3 3 3
Construction 105 22-Feb-16 | 19-Jul-16 3 3 3 3 3 vmmm::?:v Constryction |
PROJECT 141 PCP 721 02-Jun-15 22-May-17 3 3 3 I I wwummwmm:umm, PR:OJECT 1413 pPCP 3 3 3
Design 187 02-Jun-15 | 29-Feb-16 ! 3 3 VT Ty pesign. 3 | | | | | |
Construction Procurement 142/ 01-Mar-16 | 20-Jul-16 ! ! ! ! ! W Ty Constructlon Procurement | | | 3 3 3
Construction 210 21-Jul-16 22-May-17 3 3 3 3 | | W u' Co‘nstrucnon 3
PROJECT 155 414 04-Aug-15 20-Sep-16 3 3 3 3 W‘\H\H\H\H\H\H\H\H\H\H\HwHwHwHwH:HwHwHwuummmmmmuv PROJECT|155 3 3 3 3 3 i
Design 122 04-Aug-15 28-Jan-16 ! ! ! | WY pesign | 3 3 3 3 ! ! !
Construction Procurement 114 20-Jan-16 | 21-May-16 | | } } 3 WY Cgnstruction Procurement 3 3 3
Construction 84 23-May-16 | 20-Sep-16 ! ! ! ! ! | WY Construction 3 3 3 3 3 3
PROJECTS 163 (low Float) / 164 / 165/ 174 753 25-Aug-15 15-Sep-17 VW pRmECTSl%UowFiom),164,‘165,174
Design 209 | 25-Aug-15 22-Jun-16 3 3 3 3 v\H\“‘\H\H\H\H\H\H\H\H\H\Hmummmmmu' Design | ! ' ! ! ! 3
Construction Procurement 115 23-Jun-16 15-Oct-16 vmmm::m:q Constriction procu:remem
Construction 231 17-Oct-16 15-Sep-17 ! ! } } } 3 3 W T IR | Construction 3 |
PROJECTS 162/172 /173 695 01-Sep-15 26-Jul-17 ' 3 3 3 "“3‘“‘“‘“‘“‘“‘“‘“‘H‘H‘H‘H‘H‘"‘H‘H‘H‘H‘H\‘:l\H\H\H\H\H\H:\H\H\H\WHHH\\H\H\H\H\H\mummummlmv PROJECTS 162/ 172/ 173 3 3 3
Design 122 01-Sep-15 | 26-Feb-16 VY DE5|gn
Construction Procurement 333 29-Feb-16 26-Jan-17 | | 3 3 3 W I I Construction Procurement | | |
Construction 126 | 27-Jan-17 26-Jul-17 ! ! ! ! ! 3 ! ! WY - Construction | | |
PROJECT 175 695 20-Oct-15 13-Sep-17 3 3 3 3 3 “"""""""""""""""H""\\\\\\\\\\\\H\\\\\\\\\\\\\\HH:\HHHHHHHHH\\\\\\\\\\\\\\\\\H\\\\\\\mmwmnmmumq‘PROJECT 175 3 3 3
Design 187 20-Oct-15 18-Jul-16 3 3 3 3 3 ‘H\H\H\H\H\H\H\H\H\HHlmummmmmv DeS|gn‘ 3 3 : 3 3 3
Construction Procurement 15| 19-Jul-16 10-Nov-16 3 3 3 3 3 3 wmm Construction pr%muremem ! ! !
I Construction 2| | NG 13-Sep-17 | e EConstruction
PROJECT 161 694 01-Sep-15 25-Jul-17 3 3 3 3 \H\“‘\H\H\H\H\H\H\H\H\H\H\H\\:\H\HwHwHwHwH:HwHwHwHwHwm‘wmmmmmm e, PROJECT 161 3 3 3
Design 187 01-Sep-15 | 27-May-16 : : : : VIR Design | 3 : | : 3 3
Construction Procurement 114 31-May-16 21-Sep-16 ‘::::?mm' Construction procurem‘em 3 3 3 3 3
Construction 210 22-Sep-16 25-Jul-17 3 3 3 3 3 3 3 F T Ty Constr‘uctlon
PROJECT 171 637 10-Nov-15 07-Aug-17 3 3 3 3 3 vH\H\H\H\H\H\H\H\Hm\HwHwHwHwHmwHwHwHwHwwm‘mmmmmmw \\\\\H\H\\\\\H:HHHHHHHHH:\HH' PROQECT 171 3 3 3
| DeS|gn 167 lO‘NOV‘15 ]J'-‘]u'-le 3 3 3 3 3 v""HHHHHHHHHHHHHHHHHHHHH' DESIQI’IE 3 3 3 3 3 3
Construction Procurement 15 12-Jul-16 03-Nov-16 ! ! ! ! ! ! T Construction pm‘puremem 3 3 3 3 3
Construction 189 | 04-Nov-16 07-Aug-17 ! ! ! ! ! | | | T Ty Construcnon 3 3 3
PROJECTS 158 /159 /177 631 10-Dec-15 31-Aug-17 3 3 3 3 3 v““””””"""‘HHHHHHHHHHHHHHHHHHH\;\HHHHHHHHHHHHHHHHm:mmHmm\m:\mmm' PROJECT5158/159/177 i 3
Design 167 10-Dec-15 08-Aug-16 3 3 3 3 3 W I I Desmgn 3 3 3 3 3 i
Construction Procurement 15 09-Aug-16 01-Dec-16 ! ! ! ! ! ! | WIIILIIIIY Construction ‘procuremen‘ 3 3 3 3
Construction 189 02-Dec-16 31-Aug-17 ! ! ! ! ! | | | WO I I T Cpnstruction 3 3 3
PROJECTS 178 /179 /180 630 30-Dec-15 19-Sep-17 3 3 3 3 3 v\\H\H\H\H\H:\\\H\HwHwHwHw:wwHwHwHwHwHuummmmmmuwuwuwu\u\um\u\u\ummuummmm' PROJECTSl78/l79:/lBO 3 3
Design 144 30-Dec-15 25-Jul-16 3 3 3 3 i v\\H\H\H\H\H:H\HHHHHMH:M' DeS|gh 3 i 3 i 3 3
Construction Procurement 240 26-Jul-16 22-Mar-17 | | 3 3 3 3 B e ' Construction Procurement 3
Construction 126 | 23-Mar-17 19-Sep-17 ! ! ! ! ! ! ! ! ‘mmm::mmm:" Construction | 3 3
PROJECT 160 506 03-Feb-16 22-Jun-17 3 3 3 3 3 ‘\\H\H\mHwHwHwHwHwmHwHwHwHwumw:wmmmmmm HmmmmmnmHmmm' PROJECTElGO 3 3 3
Design 144 03-Feb-16 | 25-Aug-16 3 : : : : WIS I Design 3 ; 3 3 3 3
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'ActivityID Description Work | Early Start Early Finish
Dys 2014 2015 2016 2017 2018
_ A[M[ I U ATSTO[N] D[ ITF[M[ATM[JIuU]ATSTO[N][D| IJTF[M[ATM[JI[Ou]ATSTO[N[D|J[F[M[ATM[JQuATSTO[N][D[JI[F[M[ATM[I[ou[ATS]?

Construction Procurement 118 26-Aug-16 21-Dec-16 : : : ! ! ! ! : Construction Procurement ! ; ; ;
Construction 126 22-Dec-16  22-Jun-17 : f f : : : : : WY, Construction : : :

Coyle Engineering 415 21-Apr-15A  13-Jul-16 VV Coyle Ejngineering ! ! !
PROJECT 105 (Coyle) 414 21-Apr-15A  12-Jul-16 ! ! | NI e I I I I Iy . pROJECT 105 (Coyfe) ! | |

Design 96 21-Apr-15 A | 18-Aug-15 ! ! | I pesign | | | 3 3 3 3 3 3
Construction Procurement 114 19-Aug-15 10-Dec-15 ! ! ! | IO Construction Procurement ! | | | 3 3 3
Construction 147 11-Dec-15 | 12-Jul-16 : : ! } } WIS I Constriction | | | | 3 3

PROJECT 108 (Coyle) 387 21-Apr-15A  13-Jul-16 3 : | W I I T I I T pROJECT 108 (Coyle) ! ! ! ! ! !

Design 76| 21-Apr-15A | 26-Aug-15 vm::::::::u:::::::::v Désign
Construction Procurement 114 20-Aug-15 11-Dec-15 ! ! ! ! WY - Construction Procurement ! | | 3 3 3 3
Construction 147 14-Dec-15  13-Jul-16 ! ! ! ! ! VY Construction | | | 3 3 3

201 /202 / 203 Rebilitation Projects 633 30-Sep-15 23-Jun-17 ! ! ! ! I T T o oI I IOy 201 / 202 / 203 Rebilitation Projects ! !
PROJECTS 201 / 202/ 203 633 30-Sep-15 23-Jun-17 i i i i ‘:‘\H\H\H\H\H\H\H\H\H\H\H\v;\\H\H\H\HwHww;vwHwHwHwHwHm;mmmmwmm \\\\\\\H\Hmuv;mmmmm'; PROJECT%S 201 / 202/ 203 3 3 3

Design 167 30-Sep-15 27-May-16 ! ! ! ! VI I Design 3 3 3 3
Construction Procurement 114 | 31-May-16 21-Sep-16 ! ! ! ! ! ! WL Constructign Procurement | 3 3 3 3
Construction 189 22-Sep-16 23-Jun-17 3 3 3 3 3 3 3 W\\HHHHHHHH \\mHH\mumzmmmumw': Constructibn 3 3 3

WY Summary EPA Consent Decree Master Schedule - PHASE 1 SORT CDM
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